CHARTER TOWNSHIP OF VAN BUREN BOARD OF TRUSTEES
FEBRUARY 16, 2016 WORK STUDY MEETING
TENTATIVE AGENDA

ROLL CALL:

Supervisor Combs Trustee McClanahan
Clerk Wright Trustee Miller
Treasurer Budd Engineer Nummer
Trustee Hart Attorney McCauley
Trustee Jahr Secretary Montgomery

UNFINISHED BUSINESS:

1.

2.

To consider awarding a contract to Cross Renovation, Inc. in an amount not to exceed $400,000.00 for design and
construction services to renovate and update the Clerk and Developmental Services Offices.

To consider approval of the amended 2016 Building and Grounds Capital Fund from the present amount of
$400,000.00 to an amount of $575,000.00.

NEW BUSINESS:

1.

10.

11.
12.

Discussion on Ordinance 2-16-16 (1) to amend the General Code Ordinance Chapter 58-Offenses and
Miscellaneous Provisions, Article 1V-Offenses Against Property, Division 2-Tresspass, by adding Sec. 58-109-
Prowling.

Discussion on Ordinance 2-16-16 (2) to amend the General Code Ordinance Chapter 58-Offenses and
Miscellaneous Provisions, Article I11-Offenses Against the Person, Sec. 58-69 Malicious Use of the Telephone.
Sec. 58-69 to be re-titled Malicious use of Service Provided by Telecommunications Service Provider.

Discussion on Ordinance 2-16-16 (3) to amend the General Code Ordinance Chapter 58-Offenses and
Miscellaneous Provisions, Article IV-Offenses Against Property, Division 4-Theft, by adding Sec. 58-151
Burglar’s Tools.

Discussion on Ordinance 2-16-16 (4) to amend the General Code Ordinance Chapter 58-Offenses and
Miscellaneous Provisions, Article VI-Offenses Against Public Morals, Division 5 Controlled Substances and
Toxic Chemicals, Sec. 58-293 Same Use.

Discussion on Ordinance 2-16-16 (5) to amend the General Code Ordinance Chapter 58-Offenses and
Miscellaneous Provisions, Article VI-Offenses Against Public Morals, Division 5 Controlled Substances and
Toxic Chemicals, Sec. 58-292-Controlled Substances-Possession; Penalties for Violation of Section.

Discussion on Ordinance 2-16-16 (6) to amend the General Code Ordinance Chapter 82 to be entitled-Michigan
Motor Vehicle Code and adding Sec. 82-1-Operating While Intoxicated-High Blood Alcohol Content.

Discussion on Ordinance 2-16-16 (7) to amend the General Code Ordinance Chapter 90-Waterways, Article 1l-
Boat and Water Safety, Division 3-Operating Requirements, Sec. 90-79 Operating of a Vessel while under the
Influence of Intoxicating Liquors and/or Controlled Substances.

Discussion on the adoption of the Planning Commission Annual Report for 2015, as required by the Michigan
Planning Enabling Act.

Discussion on the appointment of Medina Atchinson to the Planning Commission with a term expiring on 10-1-
2017.

Discussion on the appointment of Robert McKenna as a full member of the Board of Zoning Appeals with a term
expiring 12-1-2016.

Discussion on amending the 2016 Planning Fee Schedule-Variance Fee.

Discussion on the appointment of Byron Kelley to the BZA as the Planning Commission representative with a
term expiring 10-1-17 and the appointment of Don Boynton as the alternate to the BZA for the Planning
Commission with a term expiring 10-1-2018.

PUBLIC COMMENT:

ADJOURNMENT:



Charter Township of Van Buren Agenda Ttem

WORK STUDY MEETING_DATE:

REQUEST FOR 2016-02-16
BOARD ACTION BOARD MEETING DATE:
2016-03-01
Consent Agenda____ New Business _____ Unfinished Business__ X Public Hearing
ITEM (SUBJECT) Office Renovation Project
népAkTM;Nr Public Services, Developmental Services
PRESENTERS Director James T. Taylor, Director Ronald Akers

PHONE NUMBER 734-699-8947 / 734-699-9288

INDIVIDUALS IN

ATTENDANCE (OTHER | Cross Renovation, Inc.
THAN PRESENTER)

Agenda topic

ACTION REQUESTED

Recommend to the Township Board to award a contract to Cross Renb\)afio‘ri, Inc. fora
not-to-exceed amount of $400,000.00 for design and construction services to renovate and
(update the Clerk and Developmental Services Offices.

BACKGROUND ~ (SUPPORTING AND REFERENCE DATA, INCLUDE ATTACHMENTS)

See attachments.

S DGHET IMPLICATION The project is being funded from Building & Grounds Capital Outlay

1 101-265-970-000.
IMPLEMENTATION Approval of the contract by Township Board contingent upon attorney
NEXT STEP approval of final draft.

Approval of contract with Cross Renovation, Inc. and
DEPARTMENT RECOMMENDATION | authorize Supervisor and Clerk to execute contract upon
attorney approval of final draft.

COMMITTEE/COMMISSION RECOMMENDATION

ATTORNEY RECOMMENDATION | Contract has been approved by Township attorney.

(May be subject to Attorney/Client Privilege and not available under FOIA)

The Directors of Public Services and Developmental Services requests
ADDITIONAL REMARKS | that the Board of Trustees approve this contract as an agenda item at
the March 1, 2016 Board meeting.

APPROVAL OF SUPERVISOR




CHARTER TOWNSHIP OF VAN BUREN
DEPARTMENT OF PUBLIC SERVICES

DATE: March 03, 2016
TO: Township Board of Trustees
FROM: James T. Taylor, Director of Public Services
Ronald Akers, Director of Planning & Economic Development
RE: Request for Board Action — Office Renovation Project

As noted in the attached outline, the proposed office renovation project is designed to improve the overall efficiency
and service delivery to customers of Van Buren Township. The Developmental Office is a high volume and high traffic
office in Township Hall that provides critical services in a number of areas, such as, permit issuance, project review and
development, facilities and site management and serves residential homeowners, business owners, both current and
potential developers, regulators, contractors and others. These services and customers are all served by the three
operations that collaboratively work together to provide the needed services for this wide range of customers. This
project also includes a smaller scale renovation of the Clerk’s Office which provides office space to accommodate the
Benefits Coordinator’s need for space and security, while improving the counter operations.

As you can see, this effort is more than putting up more walls for offices and shuffling desks around, it is the first step in
a comprehensive upgrade of the way we conduct our business. There is technology that will be integrated into our
processes, a more open counter for customer convenience and reduced waiting time, and a host of other items listed in
the attached outline.

We issued an RFP for Design and Build Services in which we received two responses. We evaluated each proposal as a
team, interviewed both candidates and selected the one we believe best fits our desired objectives, Cross Renovation,
Inc. The contract has been reviewed by our attorney, Patrick McCauley and delivered to you for your review. The project
is being funded by four different sources and deposited in the Building & Grounds Capital Outlay.

The sources are as follows: $150,000.00 (Water & Sewer); $125,000.00 (Building & Grounds); $100,000.00 (DDA);
$25,000.00 (MMRMA Reimbursement). Our request to the Board is to approve the contract award to Cross Renovation,
Inc. to provide the design and build services for the Office Renovation Project as described in the RFP for a not-to-exceed
amount of $400,000.00.

MISSION STATEMENT

“The Van Buren Public Services Department is committed to a clean and safe environment, enhanced service
delivery to its customers and protection of the significant public investment in the township’s buildings and
grounds, and water distribution and sanitary collection systems.”



DEVELOPMENTAL SERVICES OFFICE

Presentation Outline & Notes

INTRODUCTION:

The Developmental Servnces Department whlch is comprlsed of Bunldlng/PIannmg, Economic
Development, Environmental, Building and Grounds, Water/Sewer and the Downtown Development
Authority has become a unified and solidly interconnected group. This is an opportunity to
collaboratively work together and utilize resources from various areas to take a first crucial step in
improvement of customer services at Township Hall. To be a Premier Community, the upgraded space
and technology provide streamlined customer service that will facilitate the continued appropriate
growth of our community. The Developmental Services team is confident that this can be
accomplished through renovations of existing space.

' TEAM APPROACH

The best kept secret in Van Buren Township are its hlghly skilled, professuonal employees. The
Developmental Services Office is blessed to have high quality staff who care about the community they
serve. Most importantly, the different departments housed within the Office benefit greatly by
working in a more collaborative manner. This inclusive, team-based approach has been enthusiastically
adopted by the staff and is evident in the recent successes of the three departments.

Working together on projects as a team has already revealed benefits in day to day operations, in the
progress of development projects, reducing costs and attracting new development to the township.
This philosophy has also been used by the Developmental Services team to forge new working
partnerships with Assessing, Ordinance, Parks and Recreation and the Treasurer's Office. Drawing on
years of experience and different skill sets, challenges that have been issues in the past are on the path
to resolution. This interdisciplinary work practice has brought together the power of the Township
Employees to provide a higher level of service to the community.

" OFFICE RENOVATION

The Developmental Services Office was originally constructed in the mid 1990’s and customer service
expectations have changed significantly. Currently housed within this space are over 20 years of files,
binders and plans. Modern technology needs to be embraced as it will assist in improving customer
service, through easier retrieval of archived information and streamlining of processes. The proposed
office renovation is the first step to begin providing a higher level of customer contact that reflects the
modern services that are now in demand. The current office structure has many physical challenges
that must be addressed first to allow Van Buren’s Developmental Services to provide premiere
community services. '




CHALLENGES

a.
b.
C.

SOLUTIONS

TQ the an oTw

Office workspace square footage per employee is currently inadequate

Counter architecture hinders staff visibility, hindering customer contact

Staff locations effectively prevent staff from providing prompt, effective customer
contact

Technology and counter architecture prevent more than two customers to be serviced
simultaneously

Technology and counter architecture force staff to leave the counter to provide proper

service to customers

File storage system does not allow for rapid retrieval of information, delaying customer

requests

Office structure hinders staff from interacting with each other in a collaborative manner

Office structure is not ergonomic

Lighting in office is unhealthy and not optimal for work efforts

Heating/Cooling system in the office is unbalanced thus resulting in the consistent use
of heaters and fans at individual work areas

Office structure is not up to current fire safety code

Lack of ADA compliant counter access for customer service

New office set up accommodates current number of staff with proper workspaces
Increase staff visibility at counter

Arranges staff workspace locations within office to maximize customer contact
Reduces customer wait time at the counter

Increases the use of available, proven and existing technology

Increases professional appearance of office

Hybrid Open Office concept decreases current communication barriers

Improves offices environment, creating a healthier workplace (ergonomics, natural
light and rebalanced heating/cooling system)

Increases employee safety with the addition of a direct emergency exterior exit
ADA compliant counter to provide appropriate customer service

FINANCIAL CONSIDERATIONS

The Van Buren Township Board approved the DDA and Water/Sewer Department 2016 budgets that
provide funding allocation to assist in a renovation of the existing space. These Capital Improvement
budget allocations are dedicated funds that cannot be used for general fund use.




Charter Township of Van Buren

BOARD OF TRUSTEES

SUPERVISOR CLERK TREASURER
Linda H. Combs taon Wright Sha-ry A. Budd
TRUSTEE TRUSTEE TRUSTEE TRUSTEE
Phillip C. Hart Jetirey L. Jahr Brenda J. McCiananan Reggie Miller

February 11, 2016
Township Board of Trustees
Charter Township of Van Buren
46425 Tyler Road
Belleville, M1 48111
Subject: Purchasing Policy Rationale

Honorable Trustees,

Questions have been raised as to whether or not the proposed office renovation project received a sufficient number
of bids to be compliant with State Law and the Township’s Purchasing Policy. Based on this | offer the following:

Statutory Requirements

According to the Michigan Municipal League, there are currently no state requirements for bidding municipal
purchases or projects either as an amount or procedure. There used to be a state requirement for municipalities seek
bids for projects over $20,000, but this requirement was repealed in 1996 (PA 341). Municipalities can have policies
which identify bidding requirements, and thus Van Buren Township has its Purchasing Policy.

Purchasing Policy Requirements

The Purchasing Policy requires that expenditures of $20,000 and more have to seek formal, competitive sealed bids
which are created by the Department Director. Additionally the Purchasing Policy states, “Where practical, decisions
should be based on three {3) competitive quotes. Exceptions to this requirement would be if the Department Director
make the purchase determines there would be no advantage to the Township, by seeking additional quotes.” The
policy then requires that the Department Director shall provide a rationale, explaining why three (3) quotes were not
obtained.

Rationale

This bid opening for this project was held in November and we had received two (2) sealed bids. These bids were from
Spicer Group and Cross Renovation. The rationale behind not resubmitting the project for bids again was due to
project timeline, service delivery, and the elections occurring in 2016. Both bids indicated that the project would take
between 28 weeks (Cross Renovation) and 40 weeks (Spicer Group). During that timeframe physical construction
would primarily occur for approximately 10-12 weeks.

The construction project requires that the various offices in Development Services relocate within the Township Hall
building. While it is possible for the contractors to make the renovations while employees occupied the project area,
based on our discussions it was a more cost effective and safer option to relocate employees outside of the project
area during construction. Doing this would save the Township time as well as between $80,000 and $120,000 in
project cost. After review of available space in Township Hall the most feasible option for relocation was determined to
be the Otisville or Sheldon room. This option allowed Township services to continue with limited interruption, would
have the least amount of impact on other department services, and through this project we have the opportunity to
install a sufficient amount of electrical and data drops for the Public Safety Department to utilize that room as an
emergency operations center in the event of an emergency.

46425 Tyler Road, Van Buren Twp., Ml 48111-5217 Website: vanburen-mi.org
Telephone 734-699-8900 Fax 734-699-5213




A challenge of using the Otisville or the Sheldon room is the elections for the March and August primary. The Otisville
and Sheldon rooms are used as Absentee Voter Precincts for those elections and according to the Clerk’s Office, these
precincts cannot be relocated. This provides the Township with a window for construction between March 10, 2016
and July 31, 2016. Staff felt that rebidding the project would impact these timeframes and potentially make the project
unfeasible and unduly burdensome on our residents and staff. It was due to this reason that the Staff determined that
there would be no advantage to the Township by seeking additional bids. Please feel free to contact me with any
questions.

Respectfully submitted,

Ron Akers, AICP
Director of Planning & Economic Development
Charter Township of Van Buren

46425 Tyler Road, Van Buren Twp., M1 48111-5217 Website: vanburen-mi.org
Telephone 734-699-8900 Fax 734-699-5213



Charter Township of Van Buren

BOARD OF TRUSTEES

SUPERVISOR CLERK TREASURER
Linda M. Combs Leon Wright Sha-ry A, Budd
TRUSTEE TRUSTEE TRUSTEE TRUSTEE
Phillip C. Hart Jetirey L. Jahr Brenda J. McCiananan Reggie Miller

February 11, 2016
Township Board of Trustees
Charter Township of Van Buren
46425 Tyler Road
Belleville, Ml 48111
Subject: Rationale for Recommending Cross Renovation

Honorable Trustees,

Questions have been raised as to the process staff used to recommend Cross Renovation to the Township Board. The
following is a summarization of the main points used to distinguish between the two (2) proposals:

Review of Proposals

e  Cross Renovation answered more affirmatively to our request for proposal specifically with regards to total
maximum project cost. Spicer Group answered affirmatively, but did not estimate construction costs and did
not provide a not to exceed amount for project.

e The hourly rates of Cross Renovation staff were more competitive than Spicer Group staff. The following are
the hourly rates for project staff involved in the project:

o Construction Manger Cross Renovation: $85 per hour Spicer Group: $120 per hour
o Site Supervisor Cross Renovation: $65 per hour Spicer Group: $90 per hour
o Architect Cross Renovation: $105 per hour  Spicer Group: $125 per hour
o Office Assistant Cross Renovation:$30 per hour  Spicer Group: $60 per hour

e  Cross Renovation’s proposal represented a true understanding of the design/build concept.

e  Cross Renovation’s proposal outlined a design/build from start to finish including the subcontractor bidding
process which gives the Township control of the project on a step by step basis.

e Cross Renovation has proposed to conduct weekly meetings with their sub-contractors.

e  (Cross Renovation’s references were good, comparable references where the actual work on the project was
conducted by Cross Renovation.

Interview Methodology and Results

After reviewing the proposals, staff conducted interviews to further assist in our evaluation. These interviews allowed
staff to evaluate the firms on their qualifications and experience; meet their project team and key staff; and further
evaluate their project work plan. The findings from those interviews are as follows:

e  Cross Renovation

o Brought Architect, President of Company, and Construction Manager to meeting.

o Made it clear to the interview panel that office renovation projects were what they do on a regular
basis.

o Indicated that they would have someone on-site each day managing the work crews.

o Their approach was more economical, realistic, and simple.

o They answered staff questions with specific examples of their work demonstrating first-hand
experience.

o Made their intent clear that they were there primarily to do the project.

46425 Tyler Road, Van Buren Twp., MI 48111-5217 Website: vanburen-mi.org
Telephone 734-699-8900 Fax 734-699-5213



o  Spicer Group

o Brought Architect and Principal.

o  Would have architect on site each day at $125 per hour for first two weeks of project.

o Overall approach to specified problems seemed more complex and costly.

o They answered staff questions with very broad, conceptual answers and did not provide examples
with specific experience.

o They proposed using Engineers for construction management which likely would result in a higher
cost to the Township.

o Would not provide an estimate of physical construction costs without being awarded the proposal
and not before opening bids.

o They made it clear in the interview that the intent of doing this project was to introduce the firm to
Van Buren Township in an effort to seek additional work from us.

It'is based on these above mentioned findings and rationale we have recommended Cross Renovation over Spicer
Group to award a contract for the Office Renovation Project. Overall we felt that Cross Renovation’s proposal and
interview response indicated that they were the better choice for this project. Please feel free to contact me with any
questions.

Respectfully submitted,

/M e

Ron Akers, AICP
Director of Planning & Economic Development
Charter Township of Van Buren

46425 Tyler Road, Van Buren Twp., M| 48111-5217 Website: vanburen-mi.org
Telephone 734-699-8900 Fax 734-699-5213



CHARTER TOWNSHIP OF VAN BUREN
CONTRACT FOR
ARCHITECTURAL DESIGN & CONSTRUCTION SERVICES

Agreement, made as of the day of , 2016, between the facility
owner, Charter Township of Van Buren, 46425 Tyler Road, Van Buren Township Ml 48111
and the contractor, Cross Renovation, Inc. 28563 Pardo Street, Garden City MI 48135 for a
Project to redesign and construct the offices of the Clerk and Developmental Services
located in the Township Hall at 46425 Tyler Rd, Van Buren Township MI 48111.

The parties agree as follows.

[Balance of page intentionally left blank]
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ARTICLE 1: THE WORK

1141

1.1.2

1.1.3

1.1.4

1.1.5

Cross Renovation, Inc. will design and construct the Project within the Contract Price
not to exceed Four-Hundred Thousand Dollars ($400,000.00), and Cross
Renovation, Inc. will furnish all the labor and materials to perform all the Work,
including design, for the complete and prompt execution of the Project in accordance
with the Contract Documents. In the event of conflict or inconsistency between the
various terms, such conflict or inconsistencies shall be resolved by mutual
agreement of the parties.

Cross Renovation, Inc. agrees to cooperate fully with the Charter Township of Van
Buren in the design and construction aspects of the Work to keep within the Charter
Township of Van Buren’s monetary limitations, as stipulated above (Art.1.1.1) in this
Agreement.

Execution of this Agreement by Cross Renovation, Inc. is a representation that the
Cross Renovation, Inc. has visited the site, become familiar with the local conditions
under which the Work is to be performed and has correlated personal observations
with the requirements of the Contract Documents.

The intent of the Contract Documents is to include all items and services necessary
for the proper execution and completion of the Work. The Contract Documents are
complementary, and what is required by any one shall be as binding as if required
by all. Words and abbreviations which have well known technical or frade meanings
are used in the Contract Documents in accordance with such recognized meanings.
In the event of any conflict between any of these documents, the greater service,
better quality or greater quantity shall be included in the work prior to the
development and acceptance of the Construction Management Proposal submitted
by Cross Renovation, Inc.

The organization of the Specifications into division, section, and article, and the
arrangement of Drawings shall not control Cross Renovation, Inc. in dividing the
Work among any level of subcontractors or in establishing the extent of the Work to
be performed by any trade.

ARTICLE 2: DEFINITIONS

The following definitions apply in this Agreement:

211

The word "Agreement" shall be considered to be this written Agreement entered into
by the Charter Township of Van Buren and Cross Renovation, Inc. for the
performance of the Work and payment therefore.
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2.1.2

2.1.3

214

2.1.5

2.1.6

2.1.7

2.1.8

2.1.9

“Principal Representative(s)” shall refer to the Charter Township of Van Buren’s
designated project representative(s).

“Design/Build Entity” or “Design-Builder” shall refer to Cross Renovation, Inc.
“Construction Manager” shall mean Cross Renovation, Inc.

The term "subcontractor" shall mean a person, firm, or corporation licensed or
registered in the State of Michigan supplying labor and materials, or only labor, for
the Work, under separate agreement or agreements with Cross Renovation, Inc.

The Date of "Substantial Completion of the Work" or designated portion thereof is
the date of notice of acceptance for each office by the Charter Township of Van
Buren. "Final Completion" refers to completion of the punch list for the entire Work.

The "Contract Documents" consist of:

a) This Agreement, including exhibits in Exhibits A and B. The Agreement
represents the entire and integrated agreement between the parties and
supersedes prior negotiations, representations or agreements, either written or
oral. The Agreement may be amended or modified only by a Modification. A
modification is (1) a written Amendment to the Agreement signed by both
parties, (2) a change order, or (3) a change directive. The Contract Documents
shall not be construed to create a contractual relationship of any kind between
any persons or entities other than the Owner and the Design-Builder.

b) Charter Township of Van Buren Request for Proposals;

c) Construction Management Proposal;

d) The Estimated Cost Summary, any appendices, addenda, clarifications and
allowances;

e) The Drawings released for Construction subsequent to execution of the
Agreement;

f) The Specifications released for Construction subsequent to the execution of the
Agreement;

g) Certificates/Evidence of Insurance;

h) Any Modifications issued after execution of this Agreement.

i) All Contract Documents are fully incorporated herein by reference.

Unless otherwise provided, the "Contract Time" is the period of time allotted in the
Contract Documents for Completion of the Project.

The term "Day" as used in the Contract Documents shall mean calendar day unless
specifically designated otherwise.

2.1.10 The word "Drawings" shall mean all Drawings approved by the Charter Township of

Van Buren which have been prepared by the Architect and/or Engineer showing the
Work to be done on the Project.
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2.1.11 The "Project" is synonymous with the “Work.” The “Work" or “Project’” means the
total design, construction and services required by the Contract Documents, whether
completed or partially completed and includes all other labor, materials, equipment,
tools, machinery and services provided or to be provided by Cross Renovation, Inc.,
the General Contractor, subcontractor, and/or sub-subcontractor to fulfill Cross
Renovation, Inc.'s obligations.

2.1.12 "Schedule of Values" shall be defined as the itemized listing of description of the
Work by division and section of the Specifications. The format shall be that of the
Contractors standard form. Included shall be the material costs, and the labor and
other costs plus the sum of both.

2.1.13 “Owner” shall mean the Charter Township of Van Buren.

2.1.14 “Submittal” shall mean any submission to the Owner for review and approval
demonstrating how the Design-Builder proposes to conform to the Contract
Documents for those portions of the Work for which the Contract Documents require
Submittals. Submittals include, but are not limited to, shop drawings, product data,
and samples.

ARTICLE 3: DESIGN/BUILD ENTITY'S SERVICES

The Design/Build Entity shall perform the following services under this Agreement in each
of the phases described below:

3.1CONTRACT PRICE AND PROGRESS PAYMENTS

3.1.1 Cross Renovation, Inc. will complete the Work for a not to exceed Contract Price of
Four Hundred Thousand Dollars ($400,000.00) including reasonable expenses
directly related to the Project as follows: travel, fax, phone, mail, express mail,
courier, transportation and reproduction.

3.1.2 Cross Renovation, Inc. acknowledges that the Charter Township of Van Buren is
limited in the monies available to design and construct the Project. Should funding of
a lesser amount be made available for the Project, it is the obligation of the Charter
Township of Van Buren to revise the Project Scope of the Work consistent with the
ultimate appropriation and the parties hereto shall agree on the revised Project
Scope based on the ultimate appropriation.

3.1.3 Contingency Management: The parties have not included other than allowances
specified, any Charter Township of Van Buren’s contingency in the Contract Price.
Cross Renovation, Inc. is responsible for performing in accordance with the Contract
Documents, in exchange for the payment of the Contract Price by the Charter
Township of Van Buren. Any adjustments in the Contract Price will be governed by
this Agreement.
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3.1.4 The Construction Costs shall include the compensation of the Architect and/or
Engineer and/or Mechanical, Electrical and Plumbing (“MEP”), the MEP's
consultants or any other sums due the Architect and/or Engineer and/or MEP and
sub-contractors.

3.1.5 Construction Cost: Development of the Schedule of Values shall include, without
duplication:

a.

The compensation for services and the cost of Work provided by the
Design/Build Entity; including all labor, materials, equipment, tools, construction
equipment and machinery, heat, transportation, and other facilities and services
necessary for the proper execution and completion of the Work, whether
temporary or permanent, and whether or not incorporated or to be incorporated
in the Work;

3.1.6 Unless otherwise agreed, paymenis for Work performed shall be made bi-weekly.
The hourly billing rates for the Design-Builder are set forth in the Construction
Management Proposal. Payments are due and payable upon presentation of the
Design-Builder's invoice. Amounts unpaid thirty (30) days after the invoice date
shall bear interest at the legal rate prevailing from time to time at the principal place
of business of the Design-Builder.

ARTICLE 4: DESIGN SERVICES

411

4.1.2

4.1.3

Design services shall be performed by qualified Architects, Engineers and other
professionals selected and paid by the Design/Build Entity. The professional
obligations of such persons shall be undertaken and performed in the interest of
the Design/Build Entity. Construction services shall be performed by qualified
construction contractors and suppliers, selected and paid by the Design/Build
Entity and acting in the interest of the Design/Build Entity. Nothing contained
herein shall create any contractual relationship between subcontractors,
Architects, Engineers and/or suppliers with the Principal Representative(s) or
Owner.

Design/Build Entity shall be responsible to the Principal Representative(s) for
acts and omissions of the Design/Build Entity's employees, General Contractor,
subcontractors, sub-subcontractors, agents and parties in privities of contract
with the Design/Build Entity to perform a portion of the Work, including all design
elements of the Project.

The Design-Build Entity has submitted to the Principal Representative(s) a
preliminary design for the work and a proposal schedule for completion of the
improvements for the Project. In preparation for the development of Construction
Documents, the Design/Build Entity shall lead a final Design Development review
which shall resolve outstanding issues with the preliminary design and shall fix all
design elements of the project for final review by the Principal Representative(s).
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4.1.4

4.1.5

4.1.6

41.7

4.1.8

41.9

The Design/Build Entity shall provide no fewer than eight (8) complete sets of
Drawings Specifications, and such other documents necessary to fully illustrate
the Design Development documents to the Principal Representative(s) for the
Principal Representative(s)’ prior approval before commencing the Work.

Upon the Principal Representative(s) review and approval of the Design
Development submittal, the Design/Build Entity shall prepare, for the Principal
Representative(s) final review and approval, a 100% complete Construction
Documents submittal and all drawings and specifications necessary for
completion of the Project. This submittal shall also include the Design/Build
Entity’s final Scope Narrative for the Project.

The Contract Documents shall be developed and submitted in accordance with
the information and detail required for the Work and shall illustrate the extent and
scope of Work. Upon review and approval of the Contact Documents submittal,
the Principal Representative(s) shall issue an Authorization to Commence with
Construction for the Work.

It shall be the responsibility of the Design/Build Entity to establish a design
submittal and review schedule in conjunction with the Principal Representative(s)
and other authorities that is mutually acceptable.

The final Contract Documents shall be subject to the final approval by the
Charter Township Board of Trustees. The Principal Representative’s final review
must be completed within thirty (30) days, excepting holidays, commencing with
the date of receipt of the complete documents by the Charter Township Board of
Trustees.

The Design/Build Entity shall respond to all written review comments in a written,
tabular format mutually agreed upon with the Principal Representative(s). Any
reviews held in meeting format shall be documented by the Design/Build Entity
and copies distributed as directed by the Principal Representative(s). The
minutes of all construction meetings shall be recorded and distributed to all
participants of the meetings. The Design/Build Entity shall be responsible for
resolving review comments and obtaining necessary approvals prior to
proceeding with the Work.

4.1.10 The Design/Build Entity shall divide the Work in the Drawings and Specifications

to facilitate the bidding and awarding of subcontracts, sub-subcontracts, allowing
for phased construction and funding, if practicable, taking into consideration such
factors including time of performance, availability of labor, overlapping trade
jurisdictions, and provisions for temporary facilities.

4.1.11 The Design/Build Entity is responsible for the cost of all expenses including but

not limited to the photocopying and printing requirements for eight (8) copies of
documents required by the Contract Documents outlined in this section. The
Charter Township of Van Buren shall pay for any additional review sets required
in addition to those sets specified.

Page 7 of 46




4.1.12In addition to the copies required for the preceding Design Phases, the
Design/Build Entity shall furnish sufficient sets to insure distribution among
subcontractors and reviewing authorities other than the Principal
Representative(s).

4.1.13 The Design/Build Entity shall review the Drawings and Specifications as such are
prepared, and shall recommend alternative solutions to the Principal
Representative(s) whenever design details affect construction feasibility,
schedules or costs.

4.1.14 The Principal Representative(s) shall review documents submitted by the
Design/Build Entity and shall render decisions pertaining thereto without
unreasonable delay.

4.1.15 The Design/Build Entity shall develop a Construction Schedule based upon the
Architect's design efforts and design schedule, and which is coordinated and
integrated therewith. The Design/Build Entity shall provide the requirements and
assignment of responsibilities for safety precautions and programs as required
for the execution of the Work, temporary project facilities and for equipment,
materials and services for common use of subcontractors.

4.1.16 Thé Design Development documents shall include but not be limited to:

Any changes made to the Construction Management Proposal.

Confirm design requirements indicated in the Request for Proposal.

Floor plans including proposed movable equipment and furnishings

Proposed architectural finish schedule, HVAC, plumbing, and electrical fixture
schedules;

An updated project schedule, including a timetable for submission of any other
designs required due to change orders.

cooTw

@

4.1.17 All Work performed shall fully comply with all applicable Federal, State and local
statutes, codes, laws, rules, regulations and ordinances.

4.1.18 The Design-Builder shall be responsible to the Owner for acts and omissions of
the Design-Builder's employees, Architect, Consultants, Contractors,
Subcontractors, and their agents and employees, and other persons or entities
performing portions of the Work.

4.1.19 Progress Reports

The Design-Builder shall keep the Owner informed of the progress and quality of the
Work. On a monthly basis, or otherwise as agreed to by the Owner and Design-Builder,
the Design-Builder shall submit written progress reports to the Owner, showing
estimated percentages of completion and other information identified below:

.1 Work completed for the period;

.2 Project schedule status;

.3 Submittal schedule and status report, including a summary of outstanding

Submittals;
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.4 Responses to requests for information to be provided by the Owner;

.5 Approved Change Orders and Change Directives;

.6 Pending Change Order and Change Directive status reports;

.7 Tests and inspection reports;

.8 Status report of Work rejected by the Owner;

.9 Status of Claims previously submitted;
.10 Cumulative total of the Cost of the Work to date including the Design-Builder’s

compensation and Reimbursable Expenses, if any;

.11 Current Project cash-flow and forecast reports; and
.12 Additional information as agreed to by the Owner and Design-Builder.

4.1.20 The Design-Builder, promptly after execution of this Agreement, shall prepare

4.1.21

4.1.22

and submit for the Owner’s information a schedule for the Work. The schedule,
including the time required for design and construction, shall not exceed time
limits current under the Contract Documents, shall be revised at appropriate
intervals as required by the conditions of the Work and Project, shall be related
to the entire Project to the extent required by the Contract Documents, shall
provide for expeditious and practicable execution of the Work, and shall include
allowances for periods of time required for the Owner’s review and for approval
of submissions by authorities having jurisdiction over the Project.

The Design-Builder shall perform the Work in general accordance with the most
recent schedules submitted to the Owner and in accordance with applicable
industry standards.

Certifications. Upon the Owner’s written request, the Design-Builder shall obtain
from the Architect, Consultants, and Contractors, and furnish to the Owner,
certifications with respect to the documents and services provided by the
Architect, Consultants, and Contractors (a) that, to the best of their knowledge,
information and belief, the documents or services to which the certifications relate
(i) are consistent with the Contract Documents, except to the extent specifically
identified in the certificate, and (ii) comply with applicable laws, statutes,
ordinances, codes, rules and regulations, or lawful orders of public authorities
governing the design of the Project; and (b) that the Owner and its consultants
shall be entitled to rely upon the accuracy of the representations and statements
contained in the certifications. The Design-Builder's Architect, Consultants, and
Contractors shall not be required to execute certificates or consents that would
require knowledge, services or responsibilities beyond the scope of their services.

4.1.23 Design-Builder's Submittals

4.1.23.1

Prior to submission of any Submittals, the Design-Builder shall prepare a

Submittal schedule, and shall submit the schedule for the Owner’'s approval. The Owner’s
approval shall not unreasonably be delayed or withheld. The Submittal schedule shall (1)
be coordinated with the Design-Builder’'s schedule provided in Section 4.1.20, (2) allow the
Owner reasonable time to review Submittals, and (3) be periodically updated to reflect the
progress of the Work. If the Design-Builder fails to submit a Submittal schedule, the
Design-Builder shall not be entitled to any increase in Contract Price or extension of
Contract Time based on the time required for review of Submittals.

Page 9 of 46



4.1.23.2 By providing Submittals the Design-Builder represents to the Owner that it has (1)
reviewed and approved them, (2) determined and verified materials, field measurements
and field construction criteria related thereto, or will do so and (3) checked and coordinated
the information contained within such Submittals with the requirements of the Work and of
the Contract Documents.

4.1.23.3 The Design-Builder shall perform no portion of the Work for which the
Contract Documents require Submittals until the Owner has approved the respective
Submittal.

4.1.23.4 The Work shall be in accordance with approved Submittals except that the
Design-Builder shall not be relieved of its responsibility to perform the Work consistent with
the requirements of the Contract Documents. The Work may deviate from the Contract
Documents only if the Design-Builder has notified the Owner in writing of a deviation from
the Contract Documents at the time of the Submittal and a Modification is executed
authorizing the identified deviation. The Design-Builder shall not be relieved of
responsibility for errors or omissions in Submittals by the Owner's approval of the
Submittals. :

4.1.23.5 All professional design services or certifications to be provided by the Design-
Builder, including all drawings, calculations, specifications, certifications, shop drawings
and other Submittals, shall contain the signature and seal of the licensed design
professional preparing them. Submittals related to the Work designed or certified by the
licensed design professionals, if prepared by others, shall bear the licensed design
professional’s written approval. The Owner and its consultants shall be entitled to rely upon
the adequacy, accuracy and completeness of the services, certifications or approvals
performed by such design professionals.

4.1.24 Warranty. The Design-Builder warrants to the Owner that materials and equipment
furnished under the Contract will be of good quality and new unless the Design-Build
Documents require or permit otherwise. The Design-Builder further warrants that the Work
will conform to the requirements of the Design-Build Documents and will be free from
defects, except for those inherent in the quality of the Work or otherwise expressly
permitted by the Design-Build Documents. Work, materials, or equipment not conforming to
these requirements may be considered defective. The Design-Builder's warranty excludes
remedy for damage or defect caused by abuse, alterations to the Work not executed by the
Design-Builder, improper or insufficient maintenance, improper operation, or normal wear
and tear and normal usage. If required by the Owner, the Design-Builder shall furnish
satisfactory evidence as to the kind and quality of materials and equipment.

4.1.25 Royalties, Patents and Copyrights
4.1.25.1 The Design-Builder shall pay all royalties and license fees.

4.1.25.2 The Design-Builder shall defend suits or claims for infringement of copyrights and
patent rights and shall hold the Owner and its separate contractors and consultants
harmless from loss on account thereof, but shall not be responsible for such defense or
loss when a particular design, process or product of a particular manufacturer or
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manufacturers is required by the Owner, or where the copyright violations are required in
the Owner's overall Project plan. However, if the Design-Builder has reason to believe that
the design, process or product required in the Owner's overall Project plan is an
infringement of a copyright or a patent, the Design-Builder shall be responsible for such
loss unless such information is promptly furnished to the Owner. If the Owner receives
notice from a patent or copyright owner of an alleged violation of a patent or copyright,
attributable to the Design-Builder, the Owner shall give prompt written notice to the Design-
Builder.

4.1.26 Indemnification

4.1.26.1 To the fullest extent permitted by law, the Design-Builder shall indemnify and
hold harmless the Owner, including the Owner’s elected and appointed officials, agents,
representatives, and employees, from and against claims, damages, losses and expenses,
including but not limited to attorneys’ fees, arising out of or resuiting from performance of
the Work, but only to the extent caused by the negligent acts or omissions of the Design-
Builder, Architect, a Consultant, a Contractor, or anyone directly or indirectly employed by
them or anyone for whose acts they may be liable. Such obligation shall not be construed
to negate, abridge, or reduce other rights or obligations of indemnity that would otherwise
exist as to a party or person described in this Section 4.1.26.

4.1.26.2 The indemnification obligation under this Section 4.1.26 shall not be limited by
a limitation on amount or type of damages, compensation, or benefits payable by or for
Design-Builder, Architect, a Consultant, a Contractor, or anyone directly or indirectly
employed by them, under workers’ compensation acts, disability benefit acts or other
employee benefit acts.

4.1.27 Design-Builder's Insurance and Bonds. The Design-Builder shall purchase and
maintain insurance and provide bonds as set forth in Exhibit B.

ARTICLE 5: CONTROL OF THE WORK

5.1.1 The Design/Build Entity shall supervise and direct the Work of its subcontractors
and sub-subcontractors and shall coordinate the Work with the activities and
responsibilities of the Principal Representative(s) to complete the Project in
accordance with the Charter Township of Van Buren’'s objectives of cost, time
and quality and the Contract Documents.

5.1.2 The Design/Build Entity shall establish on-site organization and lines of authority
in order to carry out the overall plans of the Construction Team.

5.1.3 The Design/Build Entity shall schedule and conduct as needed progress
meetings at which the Principal Representative(s), General Contractor, Architect
and/or Engineer, MEP, and Design/Build Entity can discuss jointly such matters
as procedures, progress, schedule, costs, quality control and problems.

5.1.4 Any information submitted by the Design-Builder, and any interim decisions
made by the Owner, shall be for the purpose of facilitating the design process
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5.1.5

and shall not modify the Owner’s overall Project Plan unless the Owner and
Design-Builder execute a Modification.

The Design-Builder shall advise the Owner on proposed site use and
improvements, selection of materials, and building systems and equipment. The
Design-Builder shall also provide the Owner with recommendations, consistent
with the Owner’s Overall Project Plan, on constructability; availability of materials
and labor; time requirements for procurement, installation and construction; and
factors related to construction cost including, but not limited to, costs of
alternative designs or materials, preliminary budgets, life-cycle data, and possible
cost reductions.

ARTICLE 6: SUPERVISION AND CONSTRUCTION PROCEDURES

6.1.1

6.1.2

6.1.3

6.1.4

6.1.5

6.1.6

6.1.7

The Design/Build Entity shall propose and implement an approved procedure for
processing and tracking requests for clarifications, submittals and shop drawing
review for review and approval by the Principal Representative(s)

The Design/Build Entity shall neither create nor imply a responsibility or duty of
review by the Principal Representative(s).

No approval of any drawings, specifications, samples, or product data by the
Principal Representative(s) shall relieve the Design/Build Entity of responsibility
for any deviation from the requirements of the Contract Documents unless the
Design/Build Entity has specifically informed the Principal Representative(s) in
writing at the time of submission that such deviation exists and has identified the
deviation and the Principal Representative(s) have approved the deviation.

The Design/Build Entity shall assist in developing and implementing a system for
the preparation, processing and tracking of Modifications, Amendments and
Change Orders and recommend necessary or desirable changes to the Principal
Representative(s).

The Design/Build Entity shall record and distribute minutes of all construction
meetings.

The Design-Builder shall prepare Construction Documents. The Construction
Documents shall establish the quality levels of materials and systems required.
The Construction Documents shall be consistent with the Contract Documents.

The Design-Builder shall provide the Construction Documents to the Owner for
the Owner’s information. If the Owner discovers any deviations between the
Construction Documents and the Contract Documents, the Owner shall promptly
notify the Design-Builder of such deviations in writing. The Construction
Documents shall not modify the Contract Documents unless the Owner and
Design-Builder execute a Modification. The failure of the Owner to discover any
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such deviations shall not relieve the Design-Builder of the obligation to perform
the Work in accordance with the Contract Documents.

ARTICLE 7: SCHEDULE AND COORDINATION

711

7.1.2

71.3

714

715

7.1.6

71.7

718

7.1.9

The Design/Build Entity shall schedule and coordinate the Work of all of its
General Contractor, subcontractors and sub-subcontractors on the Project
including their use of the site. The Design/Build Entity shall keep these entities
informed of the Project construction schedule to enable these entities to plan
and perform the Work properly.

The Design/Build Entity shall prepare and submit a construction schedule to the
Principal Representative(s) for the Work which shall provide for the expeditious
and practicable execution and completion of the Work. The schedule shall be
consistent with previously issued schedules, not to exceed time limits current
under the Contract Documents and shall be related to the entire Project to the
extent required by the Contract Documents.

The schedule for the performance of the Work shall be, at the discretion of the
Design/Build Entity, upon approval by the Principal Representative(s).

The Design/Build Entity shall perform the Work within the identified times of the
most recent schedule and consistent with the established Contract Time, subject
to potential changes in Project Scope as set forth in Paragraph 3.1.2.

Upon receipt of approval from the Owner, the Design-Builder may cause
construction of the Project to commence.

The Design-Builder shall supervise, inspect and direct the Work, using the
Design-Builder's best skill and attention. The Design-Builder shall be solely
responsible for, and have control over, construction means, methods,
techniques, sequences and procedures, and for coordinating all portions of the
Work under the Agreement, unless the Contract Documents give other specific
instructions concerning these matters.

Unless otherwise provided in the Contract Documents, the Design-Builder shall
provide and pay for labor, materials, equipment, tools, construction equipment
and machinery, water, heat, utilities, transportation, and other facilities and
services, necessary for proper execution and completion of the Work, whether
temporary or permanent, and whether or not incorporated or to be incorporated
in the Work.

When a material or system is specified in the Contract Documents, the Design-
Builder may make substitutions only in accordance with Article 11.

The Design-Builder shall enforce strict discipline and good order among the
Design-Builder's employees and other persons carrying out the Work. The
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7.1.10

7.1.11

7.1.12

Design-Builder shall not permit employment of unfit persons or persons not
properly skilled in tasks assigned to them.

The Design-Builder shall pay sales, consumer, use and similar taxes, for the
Work provided by the Design-Builder, that are legally enacted when this
Agreement is executed, whether or not yet effective or merely scheduled to go
into effect.

The Design-Builder shall keep the premises and surrounding area free from
accumulation of waste materials or rubbish caused by operations under the
Agreement. During and at the completion of the Work, the Design-Builder shall
remove waste materials, rubbish, the Design-Builder's tools, construction
equipment, machinery and surplus materials from and about the Project. If the
Design-Builder fails to clean up as provided in this Agreement, within twenty-
four (24) hours after having received written notice from the Owner, the Owner
may do so and Owner shall be entitled to and shall receive reimbursement from
the Design-Builder.

The Design-Builder shall provide the Owner and its separate contractors and
consultants access to the Work in preparation and progress wherever located.
The Design-Builder shall notify the Owner regarding Project safety criteria and
programs, which the Owner, and its contractors and consultants, shall comply
with while at the site.

ARTICLE 8: AMENDMENTS AND CHANGE ORDERS

8.1.1

8.1.2

8.1.3

8.1.4

The Design/Build Entity shall maintain at the Project site on a current basis, one
record copy of all Submittals, Drawings, Specifications, Scope Narrative,
Addenda, Amendments, Change Orders and other Modifications, in good order
and marked currently to record all changes made during construction, and
approved Shop Drawings, Product Data and samples. The record copies shall
be documented within fourteen (14) days from the date performed in the field
and available to the Principal Representative(s).

The Design/Build Entity shall maintain at the Project site on a current basis a log
to record receipt of all items set forth in paragraph 8.1.1 so as to record and
permit the determination of the most current copies.

The Design/Build Entity shall advise the Principal Representative(s) on a current
basis of all changes in the Work made during construction.

The Design/Build Entity shall maintain mutually acceptable provisions for
submittal of samples for exterior building materials, interior finishes, masonry
mock-up, color boards, project close-out procedures, including but not limited to
equipment start-up and testing, As-Builts, and O&M manuals, and maintenance
training, will be incorporated into the Specifications.
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ARTICLE 9: START-UP

9.1.1 The Design/Build Entity, with the Principle Representative’s maintenance and/or
contracted testing personnel, shall direct the checkout of utilities, operations,
systems and equipment for readiness and assist in their initial start-up and
testing by the subcontractors of all tiers.

ARTICLE 10: AS-BUILT DRAWINGS

10.1.1 At the conclusion of the Construction Phase, the Principal Representative(s)
shall receive As-Built Drawings and Specifications from the Design/Build Entity.

1. These redline changes shall describe the built condition of the Project. This
information and all of the incorporated changes directed by Addenda,
Change Order/Amendment or Supplemental Instructions shall be
incorporated by the Design/Build Entity into a Record Drawings document
provided to the Principal Representative(s) in the form of electronic CAD
files and one (1) hard copy bound set.

2. The As-Built Drawings shall be reviewed by the Design/Build Entity's
Architect/Engineers and Principal Representative(s) prior to incorporating
into the Record Drawings

ARTICLE 11 CHANGES IN THE WORK
11.1 General

11.1.1 Changes in the Work may be accomplished after execution of the Agreement, and
without invalidating the Agreement, by Change Order or Change Directive, subject to
the limitations stated in this Article 11 and elsewhere in the Contract Documents.

11.1.2 A Change Order shall be based upon agreement between the Owner and Design-
Builder. The Owner may issue a Change Directive without agreement by the Design-
Builder, provided, however, that the parties shall negotiate in good faith required
adjustments in the Contract Price or Contract Time, if any.

11.1.3 Changes in the Work shall be performed under applicable provisions of the Design-
Build Documents, and the Design-Builder shall proceed promptly.

11.2 Change Orders

A Change Order is a written instrument signed by the Owner and Design-Builder
stating their agreement upon all of the following:

.1 The change in the Work;

.2 The amount of the adjustment, if any, in the Contract Price; and

.3 The extent of the adjustment, if any, in the Contract Time.
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11.3 Change Directives

11.3.1 A Change Directive is a written order signed by the Owner directing a change in the
Work prior to agreement on adjustment, if any, in the Contract Price, or Contract
Time. The Owner may by Change Directive, without invalidating the Agreement,
order changes in the Work within the general scope of the Agreement consisting of
additions, deletions or other revisions, the Contract Price or, Contract Time being
adjusted accordingly.

11.3.2 A Change Directive shall be used in the absence of total agreement on the terms of
a Change Order.

11.3.3 If the Change Directive provides for an adjustment to the Contract Price an
adjustment in the Design-Builder's compensation, the adjustment shall be based on
one of the following methods:

.1 Mutual acceptance of a lump sum properly itemized and supported by sufficient
substantiating data to permit evaluation;

Unit prices stated in the Contract Documents or subsequently agreed upon;

Cost to be determined in a manner agreed upon by the parties and a mutually

acceptable fixed or percentage fee; or

4 As provided in Section 11.4.7.

2
3

11.4.4 If unit prices are stated in the Contract Documents or subsequently agreed upon,
and if quantities originally contemplated are materially changed in a proposed
Change Order or Change Directive so that application of such unit prices to
quantities of Work proposed will cause substantial inequity to the Owner or Design-
Builder, the applicable unit prices shall be equitably adjusted.

11.4.5 Upon receipt of a Change Directive, the Design-Builder shall promptly proceed with
the change in the Work involved and advise the Owner of the Design-Builder's
agreement or disagreement with the method, if any, provided in the Change
Directive for determining the proposed adjustment in the Contract Price or Contract
Time.

11.4.6 A Change Directive signed by the Design-Builder indicates the Design-Builder's
agreement therewith, including adjustment in Contract Price, Contract Time or the
method for determining them. Such agreement shall be effective immediately and
shall be recorded as a Change Order.

11.4.7 If the Design-Builder does not respond promptly or disagrees with the method for
adjustment in the Contract Price, the parties shall negotiate in good faith to
determine the method and the adjustment on the basis of reasonable expenditures
and savings of those performing the Work attributable to the change, including, in
case of an increase, an amount for overhead and profit as set forth in the
Agreement, or if no such amount is set forth in the Agreement, a reasonable
amount. In such case, and also under Section 11.3.3.3, the Design-Builder shall
keep and present, in such form as the Owner may prescribe, an itemized accounting
together with appropriate supporting data. Unless otherwise provided in the Contract
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Documents, costs for the purposes of this Section 11.4.7 shall be limited to the

following:

.1 Additional costs of professional services;

.2 Costs of labor, including social security, unemployment insurance, fringe
benefits required by agreement or custom, and workers’ compensation
insurance;

.3 Costs of materials, supplies and equipment, including cost of transportation,
whether incorporated or consumed;

4 Rental costs of machinery and equipment, exclusive of hand tools, whether
rented from the Design-Builder or others;

.5 Costs of premiums for all bonds and insurance, permit fees, and sales, use or
similar taxes related to the Work; and

.6 Additional costs of supervision and field office personnel directly attributable to
the change.

11.4.8 The amount of credit to be allowed by the Design-Builder to the Owner for a deletion

or change that results in a net decrease in the Contract Price, shall be actual net
cost. When both additions and credits covering related Work or substitutions are
involved in a change, the allowance for overhead and profit shall be figured on the
basis of net increase, if any, with respect to that change.

11.4.9 Pending final determination of the total cost of a Change Directive to the Owner, the

Design-Builder may request payment for Work completed under the Change
Directive in Applications for Payment. The Owner will make an interim determination
for purposes of certification for payment for those costs deemed to be reasonably
justified. The Owner’s interim determination of cost shall adjust the Contract Price on
the same basis as a Change Order, subject to the right of Design-Builder to disagree
and assert a Claim in accordance with Article 19.

11.4.10 When the Owner and Design-Builder agree with a determination concerning the

adjustments in the Contract Price, Contract Time, or otherwise reach agreement
upon the adjustments, such agreement shall be effective immediately and the Owner
and Design-Builder shall execute a Change Order. Change Orders may be issued
for all or any part of a Change Directive.

ARTICLE 12 OWNER’S RESPONSIBILITIES

12.1 General

12.1.1 The Owner shall designate in writing a representative who shall have express

authority to bind the Owner with respect to all Project matters requiring the Owner's
approval or authorization.

12.1.2 The Owner shall render decisions in a timely manner and in accordance with the

Design-Builder's schedule agreed to by the Owner. The Owner shall furnish to the
Design-Builder, within ten (10) days after receipt of a written request, information
necessary and relevant for the Design-Builder to evaluate, give notice of or enforce
mechanic’s lien rights. Such information shall include a correct statement of the
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record legal title to the property on which the Project is located, usually referred to as
the site, and the Owner’s interest therein.

12.2 Information and Services Required of the Owner

12.2.1 The Owner shall furnish information or services required of the Owner by the
Contract Documents with reasonable promptness.

12.2.2 The Owner shall provide, to the extent under the Owner’s control and if not required
by the Contract Documents to be provided by the Design-Builder, the results and
reports of prior tests, inspections or investigations conducted for the Project
involving structural or mechanical systems; chemical, air and water pollution;
hazardous materials; or environmental and subsurface conditions and information
regarding the presence of pollutants at the Project site. Upon receipt of a written
request from the Design-Builder, the Owner shall also provide surveys describing
physical characteristics, legal limitations and utility locations for the site of the
Project, and a legal description of the site under the Owner’s control.

12.2.3 The Owner shall cooperate with the Design-Builder in securing building and other
permits, licenses and inspections.

12.2.4 The services, information, surveys and reports required to be provided by the Owner
under this Agreement, shall be furnished at the Owner's expense, and except as
otherwise specifically provided in this Agreement or elsewhere in the Contract
Documents or to the extent the Owner advises the Design-Builder to the contrary in
writing, the Design-Builder shall be entitled to rely upon the accuracy and
completeness thereof. In no event shall the Design-Builder be relieved of its
responsibility to exercise proper precautions relating to the safe performance of the
Work.

12.2.5 If the Owner observes or otherwise becomes aware of a fault or defect in the Work
or non-conformity with the Contract Documents, the Owner shall give prompt written
notice thereof to the Design-Builder.

12.2.6 Except as otherwise provided in the Contract Documents or when direct
communications have been specially authorized, the Owner shall communicate
through the Design-Builder with persons or entities employed or retained by the
Design-Builder.

12.3 Submittals

12.3.1 The Owner shall review and approve or take other appropriate action on Submittals.
Review of Submittals is not conducted for the purpose of determining the accuracy
and completeness of other details, such as dimensions and quantities; or for
substantiating instructions for installation or performance of equipment or systems;
or for determining that the Submittals are in conformance with the Contract
Documents, all of which remain the responsibility of the Design-Builder as required
by the Contract Documents. The Owner’s action will be taken in accordance with the
submittal schedule approved by the Owner or, in the absence of an approved
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submittal schedule, with reasonable promptness while allowing sufficient time in the
Owner’s judgment to permit adequate review. The Owner's review of Submittals
shall not relieve the Design-Builder of the obligations under this Agreement. The
Owner's review shall not constitute approval of safety precautions or, unless
otherwise specifically stated by the Owner, of any construction means, methods,
techniques, sequences or procedures. The Owner's approval of a specific item shall
not indicate approval of an assembly of which the item is a component.

12.3.2 Upon review of the Submittals required by the Contract Documents, the Owner shall

12.4

12.5

12.6

12.7

notify the Design-Builder of any non-conformance with the Contract Documents the
Owner discovers.

Visits to the site by the Owner shall not be construed to create an obligation on the
part of the Owner to make on-site inspections to check the quality or quantity of the
Work. The Owner shall neither have control over or charge of, nor be responsible
for, the construction means, methods, techniques, sequences or procedures, or for
the safety precautions and programs in connection with the Work, because these
are solely the Design-Builder's rights and responsibilities under the Contract
Documents.

The Owner shall not be responsible for the Design-Builder's failure to perform the
Work in accordance with the requirements of the Contract Documents. The Owner
shall not have control over or charge of, and will not be responsible for acts or
omissions of the Design-Builder, Architect, Consultants, Contractors, or their agents
or employees, or any other persons or entities performing portions of the Work for
the Design-Builder.

The Owner has the authority to reject Work that does not conform to the Contract
Documents. The Owner shall have authority to require inspection or testing of the
Work, whether or not such Work is fabricated, installed or completed. However,
neither this authority of the Owner nor a decision made in good faith either to
exercise or not to exercise such authority shall give rise to a duty or responsibility of
the Owner to the Design-Builder, the Architect, Consultants, Contractors, material
and equipment suppliers, their agents or employees, or other persons or entities
performing portions of the Work.

The Owner shall determine the date or dates of Substantial Completion in
accordance with Section 14.8 and the date of final completion in accordance with
Section 14.10.

12.8 Owner’s Right to Stop Work

If the Design-Builder fails to correct Work which is not in accordance with the requirements
of the Contract Documents or persistently fails to carry out Work in accordance with the
Contract Documents, the Owner may issue a written order to the Design-Builder to stop the
Work, or any portion thereof, until the cause for such order has been eliminated; however,
the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner
to exercise this right for the benefit of the Design-Builder or any other person or entity.
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12.9 Owner’s Right to Carry Out the Work

If the Design-Builder defaults or neglects to carry out the Work in accordance with the
Contract Documents and fails within a ten-day period after receipt of written notice from the
Owner to commence and continue correction of such default or neglect with diligence and
promptness, the Owner may, without prejudice to other remedies the Owner may have,
correct such deficiencies. In such case, an appropriate Change Order shall be issued
deducting from payments then or thereafter due the Design-Builder the reasonable cost of
correcting such deficiencies. If payments then or thereafter due the Design-Builder are not
sufficient to cover such amounts, the Design-Builder shall pay the difference to the Owner.

ARTICLE 13 TIME

13.1 Progress and Completion

13.1.1 Time limits stated in the Contract Documents are of the essence of the Agreement.
The Design-Builder confirms that the Contract Time is a reasonable period for
performing the Work.

13.1.2 The Design-Builder shall not, except by agreement of the Owner in writing,
commence the Work prior to the effective date of insurance, other than property
insurance, required by this Agreement. The Contract Time shall not be adjusted as a
result of the Design-Builder's failure to obtain insurance required under this
Agreement.

13.1.3 The Design-Builder shall proceed expeditiously with adequate forces and shall
achieve Substantial Completion within the Contract Time.

13.2 Delays and Extensions of Time

13.2.1 If the Design-Builder is delayed at any time in the commencement or progress of the
Work by an act or neglect of the Owner or of a consultant or separate contractor
employed by the Owner; or by changes ordered in the Work by the Owner; or by
labor disputes, fire, unusual delay in deliveries, unavoidable casualties or other
causes beyond the Design-Builder's control; or by delay authorized by the Owner
pending mediation and binding dispute resolution or by other causes that the Owner
determines may justify delay, then the Contract Time shall be extended by Change
Order for such reasonable time as the Owner may determine.

13.2.2 Claims relating to time shall be made in accordance with applicable provisions of
this Agreement.

13.2.3 This Section 13.2 does not preclude recovery of damages for delay by either party
under other provisions of the Contract Documents. See also Section 20.9.
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ARTICLE 14 PAYMENT APPLICATIONS AND PROJECT COMPLETION
14.1 Contract Price

The Contract Price is stated in the Exhibits and Section 1.1.1.

14.2 Schedule of Values

Where the Contract Price is based on a stipulated sum or Guaranteed Maximum Price, the
Design-Builder, prior to the first Application for Payment shall submit to the Owner a
schedule of values allocating the entire Contract Price to the various portions of the Work
and prepared in such form and supported by such data to substantiate its accuracy as the
Owner may require. This schedule, unless objected to by the Owner, shall be used as a
basis for reviewing the Design-Builder's Applications for Payment.

14.3 Applications for Payment

14.3.1 At least ten days before the date established for each progress payment, the
Design-Builder shall submit to the Owner an itemized Application for Payment for
completed portions of the Work. The application shall be notarized, if required, and
supported by data substantiating the Design-Builder’s right to payment as the Owner
may require, such as copies of requisitions from the Architect, Consultants,
Contractors, and material suppliers, and shall reflect retainage if provided for in the
Contract Documents.

14.3.1.1 Applications for Payment may include requests for payment on account of
changes in the Work that have been properly authorized by Change Directives, or by
interim determinations of the Owner, but not yet included in Change Orders.

14.3.1.2 Applications for Payment shall not include requests for payment for portions of the
Work for which the Design-Builder does not intend to pay the Architect, Consultant,
Contractor, material supplier, or other persons or entities providing services or work
for the Design-Builder, unless such Work has been performed by others whom the
Design-Builder intends to pay.

14.3.2 Unless otherwise provided in the Contract Documents, payments shall be made for
services provided as well as materials and equipment delivered and suitably stored
at the site for subsequent incorporation in the Work. If approved in advance by the
Owner, payment may similarly be made for materials and equipment suitably stored
off the site at a location agreed upon in writing. Payment for materials and
equipment stored on or off the site shall be conditioned upon compliance by the
Design-Builder with procedures satisfactory to the Owner to establish the Owner’s
title to such materials and equipment or otherwise protect the Owner’s interest, and
shall include the costs of applicable insurance, storage and transportation to the site
for such materials and equipment stored off the site.

14.3.3 The Design-Builder warrants that title to all Work covered by an Application for
Payment will pass to the Owner no later than the time of payment. The Design-
Builder further warrants that, upon submittal of an Application for Payment, all Work
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for which Certificates for Payment have been previously issued and payments
received from the Owner shall, to the best of the Design-Builder's knowledge,
information and belief, be free and clear of liens, claims, security interests or
encumbrances in favor of the Design-Builder, Architect, Consultants, Contractors,
material suppliers, or other persons or entities entitled to make a claim by reason of
having provided labor, materials and equipment relating to the Work.

14.4 Certificates for Payment

The Owner shall, within seven days after receipt of the Design-Builder's Application for
Payment, issue to the Design-Builder a Certificate for Payment indicating the amount the
Owner determines is properly due, and notify the Design-Builder in writing of the Owner’s
reasons for withholding certification in whole or in part as provided in Section 14.5.1.

14.5 Decisions to Withhold Certification

14.5.1 The Owner may withhold a Certificate for Payment in whole or in part to the extent
reasonably necessary to protect the Owner due to the Owner’s determination that
the Work has not progressed to the point indicated in the Design-Builder's
Application for Payment, or the quality of the Work is not in accordance with the
Design-Build Documents. If the Owner is unable to certify payment in the amount of
the Application, the Owner will notify the Design-Builder as provided in Section 14.4.
If the Design-Builder and Owner cannot agree on a revised amount, the Owner will
promptly issue a Certificate for Payment for the amount that the Owner deems to be
due and owing. The Owner may also withhold a Certificate for Payment or, because
of subsequently discovered evidence, may nullify the whole or a part of a Certificate
for Payment previously issued to such extent as may be necessary to protect the
Owner from loss for which the Design-Builder is responsible because of
.1 defective Work, including design and construction, not remedied;

.2 third party claims filed or reasonable evidence indicating probable filing of such
claims unless security acceptable to the Owner is provided by the Design-
Builder;
.3 failure of the Design-Builder to make payments properly to the Architect,
Consultants, Contractors or others, for services, labor, materials or equipment;
4 reasonable evidence that the Work cannot be completed for the unpaid balance
of the Contract Sum;

damage to the Owner or a separate contractor,

reasonable evidence that the Work will not be completed within the Contract

Time, and that the unpaid balance would not be adequate to cover actual

damages for the anticipated delay; or

.7 repeated failure to carry out the Work in accordance with the Contract

Documents.

o o

14.5.2 When the above reasons for withholding certification are removed, certification will
be made for amounts previously withheld.

14.5.3 If the Owner withholds certification for payment under Section 14.5.1.3, the Owner
may, at its sole option, issue joint checks to the Design-Builder and to the Architect
or any Consultants, Contractor, material or equipment suppliers, or other persons or
entities providing services or work for the Design-Builder to whom the Design-
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Builder failed to make payment for Work properly performed or material or
equipment suitably delivered.

14.6 Progress Payments

14.6.1 After the Owner has issued a Certificate for Payment, the Owner shall make
payment in the manner and within the time provided in the Contract Documents.

14.6.2 The Design-Builder shall pay each Architect, Consultant, Contractor, and other
person or entity providing services or work for the Design-Builder no later than the
time period required by applicable law, but in no event more than seven days after
receipt of payment from the Owner the amount to which the Architect, Consultant,
Contractor, and other person or entity providing services or work for the Design-
Builder is entitled, reflecting percentages actually retained from payments to the
Design-Builder on account of the portion of the Work performed by the Architect,
Consultant, Contractor, or other person or entity. The Design-Builder shall, by
appropriate agreement with each Architect, Consultant, Contractor, and other person
or entity providing services or work for the Design-Builder, require each Architect,
Consultant, Contractor, and other person or entity providing services or work for the
Design-Builder to make payments to subconsultants and subcontractors in a similar
manner.

14.6.3 The Owner will, on request and if practicable, furnish to the Architect, a Consultant,
Contractor, or other person or entity providing services or work for the Design-
Builder, information regarding percentages of completion or amounts applied for by
the Design-Builder and action taken thereon by the Owner on account of portions of
the Work done by such Architect, Consultant, Contractor or other person or entity
providing services or work for the Design-Builder.

14.6.4 The Owner has the right to request written evidence from the Design-Builder that the
Design-Builder has properly paid the Architect, Consultants, Contractors, or other
person or entity providing services or work for the Design-Builder, amounts paid by
the Owner to the Design-Builder for the Work. If the Design-Builder fails to furnish
such evidence within seven days, the Owner shall have the right to contact the
Architect, Consultants, and Contractors to ascertain whether they have been
properly paid. The Owner shall have no obligation to pay or to see to the payment of
money to a Consultant or Contractor, except as may otherwise be required by law.

14.6.5 Design-Builder payments to material and equipment suppliers shall be treated in a
manner similar to that provided in Sections 14.6.2, 14.6.3 and 14.6.4.

14.6.6 A Certificate for Payment, a progress payment, or partial or entire use or occupancy
of the Project by the Owner shall not constitute acceptance of Work not in
accordance with the Contract Documents.

14.6.7 Unless the Design-Builder provides the Owner with a payment bond in the full penal
sum of the Contract Price, payments received by the Design-Builder for Work
properly performed by the Architect, Consultants, Contractors and other person or
entity providing services or work for the Design-Builder, shall be held by the Design-
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Builder for the Architect and those Consultants, Contractors, or other person or
entity providing services or work for the Design-Builder, for which payment was
made by the Owner. Nothing contained herein shall require money to be placed in a
separate account and not commingled with money of the Design-Builder, shall
create any fiduciary liability or tort liability on the part of the Design-Builder for
breach of trust or shall entitle any person or entity to an award of punitive damages
against the Design-Builder for breach of the requirements of this provision.

14.7 Failure of Payment

If the Owner does not issue a Certificate for Payment, through no fault of the Design-
Builder, within the time required by the Design-Build Documents, then the Design-Builder
may, upon seven additional days’ written notice to the Owner, stop the Work until payment
of the amount owing has been received. The Contract Time shall be extended appropriately
and the Contract Price shall be increased by the amount of the Design-Builder's reasonable
costs of shut-down, delay and start-up, plus interest as provided for in the Contract
Documents.

14.8 Substantial Completion

14.8.1 Substantial Completion is the stage in the progress of the Work when the Work or
designated portion thereof is sufficiently complete in accordance with the Design-
Build Documents so that the Owner can occupy or utilize the Work for its intended
use. The date of Substantial Completion is the date certified by the Owner in
accordance with this Section 14.8.

14.8.2 When the Design-Builder considers that the Work, or a portion thereof which the
Owner agrees to accept separately, is substantially complete, the Design-Builder
shall prepare and submit to the Owner a comprehensive list of items to be
completed or corrected prior to final payment. Failure to include an item on such list
does not alter the responsibility of the Design-Builder to complete all Work in
accordance with the Design-Build Documents.

14.8.3 Upon receipt of the Design-Builder's list, the Owner shall make an inspection to
determine whether the Work or designated portion thereof is substantially complete.
If the Owner’s inspection discloses any item, whether or not included on the Design-
Builder's list, which is not sufficiently complete in accordance with the Contract
Documents so that the Owner can occupy or utilize the Work or designated portion
thereof for its intended use, the Design-Builder shall, before issuance of the
Certificate of Substantial Completion, complete or correct such item upon notification
by the Owner. In such case, the Design-Builder shall then submit a request for
another inspection by the Owner to determine Substantial Completion.

14.8.4 Prior to issuance of the Certificate of Substantial Completion under Section 14.8.5,
the Owner and Design-Builder shall discuss and then determine the parties’
obligations to obtain and maintain property insurance following issuance of the
Certificate of Substantial Completion.
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14.8.5 When the Work or designated portion thereof is substantially complete, the Design-
Builder will prepare for the Owner’s signature a Certificate of Substantial Completion
that shall, upon the Owner’s signature, establish the date of Substantial Completion;
establish responsibilities of the Owner and Design-Builder for security, maintenance,
heat, utilities, damage to the Work and insurance; and fix the time within which the
Design-Builder shall finish all items on the list accompanying the Certificate.
Warranties required by the Contract Documents shall commence on the date of
Substantial Completion of the Work or designated portion thereof unless otherwise
provided in the Certificate of Substantial Completion.

14.8.6 The Certificate of Substantial Completion shall be submitted by the Design-Builder
to the Owner for written acceptance of responsibilities assigned to it in the
Certificate. Upon the Owner’s acceptance, and consent of surety, if any, the Owner
shall make payment of retainage applying to the Work or designated portion thereof.
Payment shall be adjusted for Work that is incomplete or not in accordance with the
requirements of the Design-Build Documents.

14.9 Partial Occupancy or Use

14.9.1 The Owner may occupy or use any completed or partially completed portion of the
Work at any stage when such portion is designated and approved by separate
agreement with the Design-Builder, provided such occupancy or use is consented
to, by endorsement or otherwise, by the insurer providing property insurance and
authorized by public authorities having jurisdiction over the Project. Such partial
occupancy or use may commence whether or not the portion is substantially
complete, provided the Owner and Design-Builder have accepted in writing the
responsibilities assigned to each of them for payments, retainage, if any, security,
maintenance, damage to the Work and insurance, and have agreed in writing
concerning the period for correction of the Work and commencement of warranties
required by the Contract Documents. When the Design-Builder considers a portion
substantially complete, the Design-Builder shall prepare and submit a list to the
Owner as provided under Section 14.8.2. Consent of the Design-Builder to partial
occupancy or use shall not be unreasonably withheld. The stage of the progress of
the Work shall be determined by written agreement between the Owner and Design-
Builder.

14.9.2 Immediately prior to such partial occupancy or use, the Owner and Design-Builder
shall jointly inspect the area to be occupied or portion of the Work to be used in
order to determine and record the condition of the Work.

14.9.3 Unless otherwise agreed upon, partial occupancy or use of a portion or portions of
the Work shall not constitute acceptance of Work not complying with the
requirements of the Design-Build Documents.

14.10 Final Completion and Final Payment

14.10.1 Upon receipt of the Design-Builder's written notice that the Work is ready for final
inspection and acceptance and upon receipt of a final Application for Payment, the
Owner will promptly make such inspection. When the Owner finds the Work
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acceptable under the Contract Documents and the Agreement fully performed, the
Owner will, subject to Section 14.10.2, promptly issue a final Certificate for Payment.

14.10.2 Neither final payment nor any remaining retained percentage shall become due
until the Design-Builder submits to the Owner (1) an affidavit that payrolls, bills for
materials and equipment, and other indebtedness connected with the Work, for
which the Owner or the Owner’s property might be responsible or encumbered, (less
amounts withheld by Owner) have been paid or otherwise satisfied, (2) a certificate
evidencing that insurance required by the Contract Documents to remain in force
after final payment is currently in effect, (3) a written statement that the Design-
Builder knows of no substantial reason that the insurance will not be renewable to
cover the period required by the Contract Documents, (4) consent of surety, if any,
to final payment, (5) as-constructed record copy of the Construction Documents
marked to indicate field changes and selections made during construction, (6)
manufacturer's warranties, product data, and maintenance and operations manualis,
and (7) if required by the Owner, other data establishing payment or satisfaction of
obligations, such as receipts, or releases and waivers of liens, claims, security
interests, or encumbrances, arising out of the Agreement, to the extent and in such
form as may be designated by the Owner. If an Architect, a Consultant, or a
Contractor, or other person or entity providing services or work for the Design-
Builder, refuses to furnish a release or waiver required by the Owner, the Design-
Builder may furnish a bond satisfactory to the Owner to indemnify the Owner against
such liens, claims, security interests, or encumbrances. If such liens, claims, security
interests, or encumbrances remains unsatisfied after payments are made, the
Design-Builder shall refund to the Owner all money that the Owner may be
compelled to pay in discharging such liens, claims, security interests, or
encumbrances, including all costs and reasonable attorneys’ fees.

14.10.3 If, after Substantial Completion of the Work, final completion thereof is materially
delayed through no fault of the Design-Builder or by issuance of Change Orders
affecting final completion, the Owner shall, upon application by the Design-Builder,
and without terminating the Contract, make payment of the balance due for that
portion of the Work fully completed and accepted. If the remaining balance for Work
not fully completed or corrected is less than retainage stipulated in the Contract
Documents, and if bonds have been furnished, the written consent of surety to
payment of the balance due for that portion of the Work fully completed and
accepted shall be submitted by the Design-Builder to the Owner prior to issuance of
payment. Such payment shall be made under terms and conditions governing final
payment, except that it shall not constitute a waiver of claims.

14.10.4 The making of final payment shall constitute a waiver of Claims by the Owner
except those arising from
.1 liens, Claims, security interests or encumbrances arising out of the Contract and
unsettled;
.2 failure of the Work to comply with the requirements of the Design-Build
Documents; or
.3 terms of special warranties required by the Design-Build Documents.
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14.10.5 Acceptance of final payment by the Design-Builder shall constitute a waiver of
claims by the Design-Builder except those previously made in writing and identified
by the Design-Builder as unsettled at the time of final Application for Payment.

ARTICLE 15 PROTECTION OF PERSONS AND PROPERTY
15.1 Safety Precautions and Programs

The Design-Builder shall be responsible for initiating, maintaining and supervising all safety
precautions and programs in connection with the performance of the Agreement.

15.2 Safety of Persons and Property

15.2.1 The Design-Builder shall be responsible for precautions for the safety of, and
reasonable protection to prevent damage, injury or loss to

.1 employees on the Work and other persons who may be affected thereby;

.2 the Work and materials and equipment to be incorporated therein, whether in
storage on or off the site, under care, custody or control of the Design-Builder or
the Architect, Consultants, or Contractors, or other person or entity providing
services or work for the Design-Builder; and

.3 other property at the site or adjacent thereto, such as trees, shrubs, lawns,
walks, pavements, roadways, or structures and utilities not designated for
removal, relocation or replacement in the course of construction.

15.2.2 The Design-Builder shall comply with, and give notices required by, applicable laws,
statutes, ordinances, codes, rules and regulations, and lawful orders of public
authorities, bearing on safety of persons or property, or their protection from
damage, injury or loss.

15.2.3 The Design-Builder shall implement, erect, and maintain, as required by existing
conditions and performance of the Agreement, reasonable safeguards for safety and
protection, including posting danger signs and other warnings against hazards,
promulgating safety regulations, and notify owners and users of adjacent sites and
utilities of the safeguards and protections.

15.2.4 When use or storage of explosives or other hazardous materials or equipment, or
unusual methods, are necessary for execution of the Work, the Design-Builder shall
exercise utmost care, and carry on such activities under supervision of properly
qualified personnel.

15.2.5 The Design-Builder shall promptly remedy damage and loss (other than damage or
loss insured under property insurance required by the Contract Documents) to
property referred to in Sections 15.2.1.2 and 15.2.1.3, caused in whole or in part by
the Design-Builder, the Architect, a Consultant, a Contractor, or anyone directly or
indirectly employed by any of them, or by anyone for whose acts they may be liable
and for which the Design-Builder is responsible under Sections 15.2.1.2 and
15.2.1.3; except damage or loss attributable to acts or omissions of the Owner, or
anyone directly or indirectly employed by the Owner, or by anyone for whose acts
the Owner may be liable, and not attributable to the fault or negligence of the
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Design-Builder. The foregoing obligations of the Design-Builder are in addition to the
Design-Builder’s obligations under this Agreement.

15.2.6 The Design-Builder shall designate a responsible member of the Design-Builder’s
organization, at the site, whose duty shall be the prevention of accidents. This
person shall be the Design-Builder’s superintendent unless otherwise designated by
the Design-Builder in writing to the Owner.

15.2.7 The Design-Builder shall not permit any part of the construction or site to be loaded
so as to cause damage or create an unsafe condition.

15.2.8 Injury or Damage to Person or Property. If the Owner or Design-Builder suffers
injury or damage to person or property because of an act or omission of the other, or
of others for whose acts such party is legally responsible, written notice of the injury
or damage, whether or not insured, shall be given to the other party within a
reasonable time not exceeding 21 days after discovery. The notice shall provide
sufficient detail to enable the other party to investigate the matter.

15.3 Hazardous Materials

15.3.1 The Design-Builder is responsible for compliance with any requirements included in
the Contract Documents regarding hazardous materials. If the Design-Builder
encounters a hazardous material or substance not addressed in the Contract
Documents and if reasonable precautions will be inadequate to prevent foreseeable
bodily injury or death to persons resulting from a material or substance, including but
not limited to asbestos or polychlorinated biphenyl (PCB), encountered on the site by
the Design-Builder, the Design-Builder shall, upon recognizing the condition,
immediately stop Work in the affected area and report the condition to the Owner in
writing.

15.3.2 Upon receipt of the Design-Builder's written notice, the Owner shall obtain the
services of a licensed laboratory to verify the presence or absence of the material or
substance reported by the Design-Builder and, in the event such material or
substance is found to be present, to cause it to be rendered harmless. Unless
otherwise required by the Contract Documents, the Owner shall furnish in writing to
the Design-Builder the names and qualifications of persons or entities who are to
perform tests verifying the presence or absence of such material or substance or
who are to perform the task of removal or safe containment of such material or
substance. The Design-Builder will promptly reply to the Owner in writing stating
whether or not the Design-Builder has reasonable objection to the persons or
entities proposed by the Owner. If the Design-Builder has an objection to a person or
entity proposed by the Owner, the Owner shall propose another to whom the
Design-Builder has no reasonable objection. When the material or substance has
been rendered harmless, Work in the affected area shall resume upon written
agreement of the Owner and Design-Builder. By Change Order, the Contract Time
shall be extended appropriately and the Contract Price shall be increased in the
amount of the Design-Builder's reasonable additional costs of shut-down, delay and
start-up.
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15.3.3 To the fullest extent permitted by law, the Owner shall indemnify and hold harmless
the Design-Builder, the Architect, Consultants, and Contractors, and employees of
any of them, from and against claims, damages, losses and expenses, including but
not limited to attorneys’ fees, arising out of or resulting from performance of the
Work in the affected area, if in fact the material or substance presents the risk of
bodily injury or death as described in Section 15.3.1 and has not been rendered
harmless, provided that such claim, damage, loss or expense is attributable to bodily
injury, sickness, disease or death, or to injury to, or destruction of, tangible property
(other than the Work itself), except to the extent that such damage, loss or expense
is due to the fault or negligence of the party seeking indemnity.

15.3.4 The Owner shall not be responsible under this Section 15.3 for materials or
substances the Design-Builder brings to the site unless such materials or
substances are required by the Owner’s overall Project plan. The Owner shall be
responsible for materials or substances required by the Owner’s overall Project plan,
except to the extent of the Design-Builder's fault or negligence in the use and
handling of such materials or substances.

15.3.5 The Design-Builder shall indemnify the Owner for the cost and expense the Owner
incurs (1) for remediation of a material or substance the Design-Builder brings to the
site and negligently handles, or (2) where the Design-Builder fails to perform its
obligations under Section 15.3.1, except to the extent that the cost and expense are
due to the Owner’s fault or negligence.

15.3.6 If, without negligence on the part of the Design-Builder, the Design-Builder is held
liable by a government agency for the cost of remediation of a hazardous material or
substance solely by reason of performing Work as required by the Contract
Documents, the Owner shall indemnify the Design-Builder for all cost and expense
thereby incurred.

15.4 Emergencies

In an emergency affecting safety of persons or property, the Design-Builder shall act, at the
Design-Builder’s discretion, to prevent threatened damage, injury or loss.

ARTICLE 16 UNCOVERING AND CORRECTION OF WORK
16.1 Uncovering of Work

The Owner may request to examine a portion of the Work that the Design-Builder has
covered to determine if the Work has been performed in accordance with the Contract
Documents. If such Work is in accordance with the Contract Documents, the Owner and
Design-Builder shall execute a Change Order to adjust the Contract Time and Contract
Price, as appropriate. If such Work is not in accordance with the Contract Documents, the
costs of uncovering and correcting the Work shall be at the Design-Builder's expense and
the Design-Builder shall not be entitlied to a change in the Contract Time unless the
condition was caused by the Owner or a separate contractor in which event the Owner
shall be responsible for payment of such costs and the Contract Time will be adjusted as
appropriate.
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16.2 Correction of Work

16.2.1 Before or After Substantial Completion. The Design-Builder shall promptly correct
Work rejected by the Owner or failing to conform to the requirements of the Contract
Documents, whether discovered before or after Substantial Completion and whether
or not fabricated, installed or completed. Costs of correcting such rejected Work,
including additional testing and inspections, the cost of uncovering and replacement,
and compensation for any design consultant employed by the Owner whose
expenses and compensation were made necessary thereby, shall be at the Design-
Builder's expense.

16.2.2 After Substantial Completion

16.2.2.1 In addition to the Design-Builder's obligations under this Agreement, if, within one
year after the date of Substantial Completion of the Work or designated portion
thereof or after the date for commencement of warranties established under this
Agreement, or by terms of an applicable special warranty required by the Contract
Documents, any of the Work is found not to be in accordance with the requirements
of the Contract Documents, the Design-Builder shall correct it promptly after receipt
of written notice from the Owner to do so unless the Owner has previously given the
Design-Builder a written acceptance of such condition. The Owner shall give such
notice promptly after discovery of the condition. During the one-year period for
correction of the Work, if the Owner fails to notify the Design-Builder and give the
Design-Builder an opportunity to make the correction, the Owner waives the rights to
require correction by the Design-Builder and to make a claim for breach of warranty.
If the Design-Builder fails to correct nonconforming Work within a reasonable time
during that period after receipt of notice from the Owner, the Owner may correct it in
accordance with Section 12.9.

16.2.2.2 The one-year period for correction of Work shall be extended with respect to
portions of Work first performed after Substantial Completion by the period of time
between Substantial Completion and the actual completion of that portion of the
Work. The Work shall be corrected pursuant to the one (1) year warranty one (1)
time with the exception of mechanical or hazardous items which are subject to
corrections until reasonably acceptable to Owner.

16.2.2.3 The one-year period for correction of Work shall not be extended by corrective
Work performed by the Design-Builder pursuant to this Section 16.2.

16.2.3 The Design-Builder shall remove from the site portions of the Work that are not in
accordance with the requirements of the Contract Documents and are neither
corrected by the Design-Builder nor accepted by the Owner.

16.2.4 The Design-Builder shall bear the cost of correcting destroyed or damaged
construction of the Owner or separate contractors, whether completed or partially
completed, caused by the Design-Builder's correction or removal of Work that is not
in accordance with the requirements of the Contract Documents.
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16.2.5 Nothing contained in this Section 16.2 shall be construed to establish a period of
limitation with respect to other obligations the Design-Builder has under the Design-
Build Documents. Establishment of the one-year period for correction of Work as
described in Section 16.2.2 relates only to the specific obligation of the Design-
Builder to correct the Work, and has no relationship to the time within which the
obligation to comply with the Contract Documents may be sought to be enforced,
nor to the time within which proceedings may be commenced to establish the
Design-Builder’s liability with respect to the Design-Builder’s obligations other than
specifically to correct the Work.

16.3 Acceptance of Nonconforming Work

If the Owner prefers to accept Work that is not in accordance with the requirements of the
Contract Documents, the Owner may do so instead of requiring its removal and correction,
in which case the Contract Price will be reduced as appropriate and equitable. Such
adjustment shall be effected whether or not final payment has been made.

ARTICLE 17 COPYRIGHTS AND LICENSES

17.1 Drawings, specifications, and other documents furnished by the Design-Builder,
including those in electronic form, are Instruments of Service. The Design-Builder,
and the Architect, Consultants, Contractors, and any other person or entity providing
services or work for any of them, shall be deemed the authors and owners of their
respective Instruments of Service, including the Drawings and Specifications, and
shall retain all common law, statutory and other reserved rights, including copyrights.
Submission or distribution of Instruments of Service to meet official regulatory
requirements, or for similar purposes in connection with the Project, is not to be
construed as publication in derogation of the reserved rights of the Design-Builder
and the Architect, Consultants, and Contractors, and any other person or entity
providing services or work for any of them.

17.2 The Design-Builder and the Owner warrant that in transmitting Instruments of Service,
or any other information, the transmitting party is the copyright owner of such
information or has permission from the copyright owner to transmit such information
for its use on the Project.

17.3 Upon execution of the Agreement, the Design-Builder grants to the Owner a limited,
irrevocable and non-exclusive license to use the Instruments of Service solely and
exclusively for purposes of constructing, using, maintaining, altering and adding to
the Project, provided that the Owner substantially performs its obligations, including
prompt payment of all sums when due, under the Contract Documents. The license
granted under this section permits the Owner to authorize its consultants and
separate contractors to reproduce applicable portions of the Instruments of Service
solely and exclusively for use in performing services or construction for the Project. If
the Design-Builder rightfully terminates this Agreement for cause as provided in
Section 18.1.4 or 18.2.1 the license granted in this Section 17.3 shall terminate.

17.3.1 The Design-Builder shall obtain non-exclusive licenses from the Architect,
Consultants, and Contractors, that will allow the Design-Builder to satisfy its
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obligations to the Owner under this Article 17. The Design-Builder's licenses from
the Architect and its Consultants and Contractors shall also allow the Owner, in the
event this Agreement is terminated for any reason other than the default of the
Owner or in the event the Design-Builder's Architect, Consultants, or Contractors
terminate their agreements with the Design-Builder for cause, to obtain a limited,
irrevocable and non-exclusive license solely and exclusively for purposes of
constructing, using, maintaining, altering and adding to the Project, provided that the
Owner (1) agrees to pay to the Architect, Consultant or Contractor all amounts due,
and (2) provide the Architect, Consultant or Contractor with the Owner’s written
agreement to indemnify and hold harmless the Architect, Consultant or Contractor
from all costs and expenses, including the cost of defense, related to claims and
causes of action asserted by any third person or entity to the extent such costs and
expenses arise from the Owner’s alteration or use of the Instruments of Service.

17.3.2 In the event the Owner alters the Instruments of Service without the author’s written
authorization or uses the Instruments of Service without retaining the authors of the
Instruments of Service, the Owner releases the Design-Builder, Architect,
Consultants, Contractors and any other person or entity providing services or work
for any of them, from all claims and causes of action arising from or related to such
uses. The Owner, to the extent permitted by law, further agrees to indemnify and
hold harmless the Design-Builder, Architect, Consultants, Contractors and any other
person or entity providing services or work for any of them, from all costs and
expenses, including the cost of defense, related to claims and causes of action
asserted by any third person or entity to the extent such costs and expenses arise
from the Owner’s alteration or use of the Instruments of Service under this Section
17.3.2. The terms of this Section 17.3.2 shall not apply if the Owner rightfully
terminates this Agreement for cause under Sections 18.1.4 or 18.2.2.

ARTICLE 18 TERMINATION OR SUSPENSION
18.1 Termination or Suspension

18.1.1 If the Owner fails to make payments to the Design-Builder for Work in accordance
with this Agreement, such failure shall be considered substantial nonperformance
and cause for termination or, at the Design-Builder's option, cause for suspension of
performance of services under this Agreement. If the Design-Builder elects to
suspend the Work, the Design-Builder shall give seven days’ written notice to the
Owner before suspending the Work. In the event of a suspension of the Work, the
Design-Builder shall have no liability to the Owner for delay or damage caused by
the suspension of the Work. Before resuming the Work, the Design-Builder shall be
paid all sums due prior to suspension and any expenses incurred in the interruption
and resumption of the Design-Builder's Work. The Design-Builder's compensation
for, and time to complete, the remaining Work shall be equitably adjusted.

18.1.2 If the Owner suspends the Project, the Design-Builder shall be compensated for the
Work performed prior to notice of such suspension. When the Project is resumed,
the Design-Builder shall be compensated for expenses incurred in the interruption
and resumption of the Design-Builder's Work. The Design-Builder's compensation
for, and time to complete, the remaining Work shall be equitably adjusted.
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18.1.3 If the Owner suspends the Project for more than 90 cumulative days for reasons
other than the fault of the Design-Builder, the Design-Builder may terminate this
Agreement by giving not less than seven days’ written notice.

18.1.4 Either party may terminate this Agreement upon not less than seven days’ written
notice should the other party fail substantially to perform in accordance with the
terms of this Agreement through no fault of the party initiating the termination.

18.1.5 The Owner may terminate this Agreement upon not less than seven days’ written
notice to the Design-Builder for the Owner’s convenience and without cause.

18.1.6 In the event of termination not the fault of the Design-Builder, the Design-Builder
shall be compensated for Work performed prior to termination, together with
Reimbursable Expenses then due and any other expenses directly attributable to
termination for which the Design-Builder is not otherwise compensated. In no event
shall the Design-Builder's compensation under this Section 18.1.6 be greater than
the compensation set forth in this Agreement.

18.2 Termination or Suspension Following Execution of the Agreement
18.2.1 Termination by the Design-Builder

18.2.1.1 The Design-Builder may terminate the Agreement if the Work is stopped for a
period of 30 consecutive days through no act or fault of the Design-Builder, the
Architect, a Consultant, or a Contractor, or their agents or employees, or any other
persons or entities performing portions of the Work under direct or indirect contract
with the Design-Builder, for any of the following reasons:

.1 Issuance of an order of a court or other public authority having jurisdiction that
requires all Work to be stopped;

.2 An act of government, such as a declaration of national emergency that requires
all Work to be stopped; or

.3 Because the Owner has not issued a Certificate for Payment and has not
notified the Design-Builder of the reason for withholding certification as provided
in Section 14.5.1, or because the Owner has not made payment on a Certificate
for Payment within the time stated in the Contract Documents.

18.2.1.2 The Design-Builder may terminate the Agreement if, through no act or fault of the
Design-Builder, the Architect, a Consultant, a Contractor, or their agents or
employees or any other persons or entities performing portions of the Work under
direct or indirect contract with the Design-Builder, repeated suspensions, delays or
interruptions of the entire Work by the Owner as described in Section 18.2.3
constitute in the aggregate more than 100 percent of the total number of days
scheduled for completion, or 120 days in any 365-day period, whichever is less.

18.2.1.3 If one of the reasons described in Section 18.2.1.1 or 18.2.1.2 exists, the Design-
Builder may, upon seven days’ written notice to the Owner, terminate the Agreement
and recover from the Owner payment for Work executed, including reasonable
overhead and profit, costs incurred by reason of such termination, and damages.
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18.2.1.4 If the Work is stopped for a period of 60 consecutive days through no act or fault of
the Design-Builder or any other persons or entities performing portions of the Work
under contract with the Design-Builder because the Owner has repeatedly failed to
fulfill the Owner’s obligations under the Contract Documents with respect to matters
important to the progress of the Work, the Design-Builder may, upon seven
additional days’ written notice to the Owner, terminate the Agreement and recover
from the Owner as provided in Section 18.2.1.3.

18.2.2 Termination by the Owner For Cause

18.2.2.1 The Owner may terminate the Agreement if the Design-Builder

.1 fails to submit the Proposal by the date required by this Agreement, or if no date
is indicated, within a reasonable time consistent with the date of Substantial
Completion;

.2 repeatedly refuses or fails to supply an Architect, or enough properly skilled
Consultants, Contractors, or workers or proper materials;

.3 fails to make payment to the Architect, Consultants, or Contractors for services,
materials or labor in accordance with their respective agreements with the
Design-Builder;

4 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and
regulations, or lawful orders of a public authority; or

.5 is otherwise guilty of substantial breach of a provision of the Contract
Documents.

18.2.2.2 When any of the above reasons exist, the Owner may without prejudice to any
other rights or remedies of the Owner and after giving the Design-Builder and the

Design-Builder’s surety, if any, seven days’ written notice, terminate employment of

the Design-Builder and may, subject to any prior rights of the surety:

1 Exclude the Design-Builder from the site and take possession of all materials,
equipment, tools, and construction equipment and machinery thereon owned by
the Design-Builder;

.2 Accept assignment of the Architect, Consultant and Contractor agreements; and

.3 Finish the Work by whatever reasonable method the Owner may deem
expedient. Upon written request of the Design-Builder, the Owner shall furnish
to the Design-Builder a detailed accounting of the costs incurred by the Owner
in finishing the Work.

18.2.2.3 When the Owner terminates the Agreement for one of the reasons stated in
Section 18.2.2.1, the Design-Builder shall not be entitled to receive further payment
until the Work is finished.

18.2.2.4 If the unpaid balance of the Contract Price exceeds costs of finishing the Work and
other damages incurred by the Owner and not expressly waived, such excess shall
be paid to the Design-Builder. If such costs and damages exceed the unpaid
balance, the Design-Builder shall pay the difference to the Owner. The obligation for
such payments shall survive termination of the Contract.
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18.2.3 Suspension by the Owner for Convenience

18.2.3.1 The Owner may, without cause, order the Design-Builder in writing to suspend,
delay or interrupt the Work in whole or in part for such period of time as the Owner
may determine.

18.2.3.2 The Contract Price and Contract Time shall be adjusted for increases in the cost
and time caused by suspension, delay or interruption as described in Section 18.2.3.1.
Adjustment of the Contract Price shall include profit. No adjustment shall be made to the
extent
A that performance is, was or would have been so suspended, delayed or
interrupted by another cause for which the Design-Builder is responsible; or
.2 that an equitable adjustment is made or denied under another provision of the
Agreement.

18.2.4 Termination by the Owner for Convenience

18.2.4.1 The Owner may, at any time, terminate the Agreement for the Owner's
convenience and without cause.

18.2.4.2 Upon receipt of written notice from the Owner of such termination for the Owner’s

convenience, the Design-Builder shall .

1 cease operations as directed by the Owner in the notice;

.2 take actions necessary, or that the Owner may direct, for the protection and
preservation of the Work; and,

.3 except for Work directed to be performed prior to the effective date of
termination stated in the notice, terminate all existing Project agreements,
including agreements with the Architect, Consultants, Contractors, and
purchase orders, and enter into no further Project agreements and purchase
orders.

18.2.4.3 In case of such termination for the Owner’s convenience, the Design-Builder shall
be entitled to receive payment for Work executed, and costs incurred by reason of
such termination, along with reasonable overhead and profit on the Work not
executed.

ARTICLE 19 CLAIMS AND DISPUTE RESOLUTION

19.1 Claims

19.1.1 Definition. A Claim is a demand or assertion by one of the parties seeking, as a
matter of right, payment of money, or other relief with respect to the terms of the
Agreement. The term “Claim” also includes other disputes and matters in question
between the Owner and Design-Builder arising out of or relating to the Agreement.
The responsibility to substantiate Claims shall rest with the party making the Claim.

19.1.2 Time Limits on Claims. The Owner and Design-Builder shall commence all claims
and causes of action, whether in contract, tort, breach of warranty or otherwise,
against the other, arising out of or related to the Agreement in accordance with the
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requirements of the binding dispute resolution method if selected jointly by the
parties within the time period specified by applicable law, but in any case not more
than 10 years after the date of Substantial Completion of the Work. The Owner and
Design-Builder waive all claims and causes of action nhot commenced in accordance
with this Section 19.1.2.

19.1.3 Notice of Claims

19.1.3.1 Prior To Final Payment. Prior to Final Payment, Claims by either the Owner or
Design-Builder must be initiated by written notice to the other party within 21 days
after occurrence of the event giving rise to such Claim or within 21 days after the
claimant first recognizes the condition giving rise to the Claim, whichever is later.

19.1.3.2 Claims Arising After Final Payment. After Final Payment, Claims by either the
Owner or Design-Builder that have not otherwise been waived pursuant to Sections
14.10.4 or 14.10.5, must be initiated by prompt written notice to the other party. The
notice requirement in Section 19.1.3.1 and the Initial Decision requirement as a
condition precedent to mediation in Section 19.2.1 shall not apply.

19.1.4 Continuing Contract Performance. Pending final resolution of a Claim, except as
otherwise agreed in writing or as provided in Section 14.7 and Article 18, the Design-
Builder shall proceed diligently with performance of the Contract and the Owner shall
continue to make payments in accordance with the Design-Build Documents.

19.1.5 Claims for Additional Cost. If the Design-Builder intends to make a Claim for an
increase in the Contract Price, written notice as provided herein shall be given
before proceeding to execute the portion of the Work that relates to the Claim. Prior
notice is not required for Claims relating to an emergency endangering life or
property arising under Section 15.4.

19.1.6 Claims for Additional Time

19.1.6.1 If the Design-Builder intends to make a Claim for an increase in the Contract Time,
written notice as provided herein shall be given. The Design-Builder's Claim shall
include an estimate of cost and of probable effect of delay on progress of the Work.
In the case of a continuing delay, only one Claim is necessary.

19.1.6.2 If adverse weather conditions are the basis for a Claim for additional time, such
Claim shall be documented by data substantiating that weather conditions were
abnormal for the period of time, could not have been reasonably anticipated, and
had an adverse effect on the scheduled construction.

19.1.7 Claims for Consequential Damages

The Design-Builder and Owner waive Claims against each other for consequential

damages arising out of or relating to this Agreement. This mutual waiver includes

.1 damages incurred by the Owner for rental expenses, for losses of use, income,
profit, financing, business and reputation, and for loss of management or
employee productivity or of the services of such persons; and
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.2 damages incurred by the Design-Builder for principal office expenses including
the compensation of personnel stationed there, for losses of financing, business
and reputation, and for loss of profit except anticipated profit arising directly from
the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to
either party’s termination in accordance with Article 18. Nothing contained in this Section
19.1.7 shall be deemed to preclude an award of liquidated damages, when applicable, in
accordance with the requirements of the Design-Build Documents or this Agreement.

19.2 Initial Decision

19.2.1 An initial decision shall be required as a condition precedent to mediation of all
Claims between the Owner and Design-Builder initiated prior to the date final
payment is due, excluding those arising under Sections 15.3 and 15.4 of the
Agreement, unless 30 days have passed after the Claim has been initiated with no
decision having been rendered. Unless otherwise mutually agreed in writing, the
Owner shall render the initial decision on Claims.

19.2.2 Procedure

19.2.2.1 Claims Initiated by the Owner. If the Owner initiates a Claim, the Design-Builder
shall provide a written response to Owner within ten days after receipt of the notice
required under Section 19.1.3.1. Thereafter, the Owner shall render an initial
decision within ten days of receiving the Design-Builder’s response: (1) withdrawing
the Claim in whole or in part, (2) approving the Claim in whole or in part, or (3)
suggesting a compromise.

19.2.2.2 Claims Initiated by the Design-Builder. If the Design-Builder initiates a Claim,
the Owner will take one or more of the following actions within ten days after receipt
of the notice required under Section 19.1.3.1: (1) request additional supporting data,
(2) render an initial decision rejecting the Claim in whole or in part, (3) render an
initial decision approving the Claim, (4) suggest a compromise or (5) indicate that it
is unable to render an initial decision because the Owner lacks sufficient information
to evaluate the merits of the Claim.

19.2.3 In evaluating Claims, the Owner may, but shall not be obligated to, consult with or
seek information from persons with special knowledge or expertise who may assist
the Owner in rendering a decision. The retention of such persons shall be at the
Owner’s expense.

19.2.4 If the Owner requests the Design-Builder to provide a response to a Claim or to
furnish additional supporting data, the Design-Builder shall respond, within ten days
after receipt of such request, and shall either (1) provide a response on the
requested supporting data, (2) advise the Owner when the response or supporting
data will be furnished or (3) advise the Owner that no supporting data will be
furnished. Upon receipt of the response or supporting data, if any, the Owner will
either reject or approve the Claim in whole or in part.
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19.2.5 The Owner’s initial decision shall (1) be in writing; (2) state the reasons therefor; and
(3) identify any change in the Contract Price or Contract Time or both. The initial
decision shall be final and binding on the parties but subject to mediation and, if the
parties fail to resolve their dispute through mediation, to binding dispute resolution.

19.2.6 Either party may file for mediation of an initial decision at any time, subject to the
terms of Section 19.2.6.1.

19.2.6.1 Either party may, within 30 days from the date of an initial decision, demand in
- writing that the other party file for mediation within 60 days of the initial decision. If
such a demand is made and the party receiving the demand fails to file for mediation
within the time required, then both parties waive their rights to mediate or pursue
binding dispute resolution proceedings with respect to the initial decision.

19.2.7 In the event of a Claim against the Design-Builder, the Owner may, but is not
obligated to, notify the surety, if any, of the nature and amount of the Claim. If the
Claim relates to a possibility of a Design-Builder's default, the Owner may, but is not
obligated to, notify the surety and request the surety’s assistance in resolving the
controversy.

19.2.8 If a Claim relates to or is the subject of a mechanic’s lien, the party asserting such
Claim may proceed in accordance with applicable law to comply with the lien notice
or filing deadlines.

19.3 Mediation

19.3.1 Claims, disputes, or other matters in controversy arising out of or related to the
Contract, except those waived as provided for in Sections 14.10.4, 14.10.5, and
19.1.7, shall be subject to mediation as a condition precedent to binding dispute
resolution.

19.3.2 The parties shall endeavor to resolve their Claims by mediation which, unless the
parties mutually agree otherwise, shall be administered by the American Arbitration
Association in accordance with its Construction Industry Mediation Procedures in
effect on the date of the Agreement. A request for mediation shall be made in
writing, delivered to the other party to the Agreement, and filed with the person or
entity administering the mediation. The request may be made concurrently with the
filing of binding dispute resolution proceedings but, in such event, mediation shall
proceed in advance of binding dispute resolution proceedings, which shall be stayed
pending mediation for a period of 60 days from the date of filing, unless stayed for a
longer period by agreement of the parties or court order. If an arbitration proceeding
is stayed pursuant to this Section 19.3.2, the parties may nonetheless proceed to the
selection of the arbitrator(s) and agree upon a schedule for later proceedings.

19.3.3 The parties shall share the mediator's fee and any filing fees equally. The mediation
shall be held in the place where the Project is located, unless another location is
mutually agreed upon. Agreements reached in mediation shall be enforceable as
settlement agreements in any court having jurisdiction.
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19.4 Arbitration

19.4.1 All claims not resolved by mediation shall be subject to arbitration, which, unless the
parties mutually agree otherwise, shall be administered by the American Arbitration
Association in accordance with its Construction Industry Arbitration Rules in effect
on the date of the Agreement. A demand for arbitration shall be made in writing,
delivered to the other party to the Agreement, and filed with the person or entity
administering the arbitration. The party filing a notice of demand for arbitration must
assert in the demand all Claims then known to that party on which arbitration is
permitted to be demanded.

19.4.1.1 A demand for arbitration shall be made no earlier than concurrently with the filing
of a request for mediation, but in no event shall it be made after the date when the
institution of legal or equitable proceedings based on the Claim would be barred by
the applicable statute of limitations or statute of repose. For statute of limitations or
statute of repose purposes, receipt of a written demand for arbitration by the person
or entity administering the arbitration shall constitute the institution of legal or
equitable proceedings based on the Claim.

19.4.2 The award rendered by the arbitrator or arbitrators shall be final, and judgment may
be entered upon it in accordance with applicable law in any court having jurisdiction.

19.4.3 The foregoing agreement to arbitrate, and other agreements to arbitrate with an
additional person or entity duly consented to by parties to the Agreement, shall be
specifically enforceable under applicable law in any court having jurisdiction thereof.

19.4.4 Consolidation or Joinder

19.4.4.1 Either party, at its sole discretion, may consolidate an arbitration conducted under
this Agreement with any other arbitration to which it is a party provided that (1) the
arbitration agreement governing the other arbitration permits consolidation, (2) the
arbitrations to be consolidated substantially involve common questions of law or fact,
and (3) the arbitrations employ materially similar procedural rules and methods for
selecting arbitrator(s).

19.4.4.2 Either party, at its sole discretion, may include by joinder persons or entities
substantially involved in a common question of law or fact whose presence is
required if complete relief is to be accorded in arbitration, provided that the party
sought to be joined consents in writing to such joinder. Consent to arbitration
involving an additional person or entity shall not constitute consent to arbitration of
any claim, dispute or other matter in question not described in the written consent.

19.4.4.3 The Owner and Design-Builder grant to any person or entity made a party to an
arbitration conducted under this Section 19.4, whether by joinder or consolidation,
the same rights of joinder and consolidation as the Owner and Design-Builder under
this Agreement.
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ARTICLE 20 MISCELLANEOUS PROVISIONS
© 20.1 Governing Law

The Contract shall be governed by the law of the State of Michigan.
20.2 Successors and Assigns

20.2.1 The Owner and Design-Builder, respectively, bind themselves, their partners,
successors, assigns and legal representatives to the covenants, agreements and
obligations contained in the Contract Documents. Except as provided in Section
20.2.2, neither party to the Agreement shall assign the Agreement as a whole
without written consent of the other. If either party attempts to make such an
assignment without such consent, that party shall nevertheless remain legally
responsible for all obligations under the Agreement.

20.2.2 The Owner may, without consent of the Design-Builder, assign the Agreement to a
lender providing construction financing for the Project, if the lender assumes the
Owner's rights and obligations under the Contract Documents. The Design-Builder
shall execute all consents reasonably required to facilitate such assignment.

20.2.3 If the Owner requests the Design-Builder, Architect, Consultants, or Contractors to
execute certificates, the Owner shall submit the proposed language of such
certificates for review at least 14 days prior to the requested dates of execution. If
the Owner requests the Design-Builder, Architect, Consultants, or Contractors to
execute consents reasonably required to facilitate assignment to a lender, the
Design-Builder, Architect, Consultants, or Contractors shall execute all such
consents that are consistent with this Agreement, provided the proposed consent is
submitted to them for review at least 14 days prior to execution. The Design-Builder,
Architect, Consultants, and Contractors shall not be required to execute certificates
or consents that would require knowledge, services or responsibilities beyond the
scope of their services.

20.3 Written Notice

Written notice shall be deemed to have been duly served if delivered in person to the
individual, to a member of the firm or entity, or to an officer of the corporation for which it
was intended; or if delivered at, or sent by registered or certified mail or by courier service
providing proof of delivery to, the last business address known to the party giving notice.

20.4 Rights and Remedies
20.4.1 Duties and obligations imposed by the Contract Documents, and rights and
remedies available thereunder, shall be in addition to and not a limitation of duties,

obligations, rights and remedies otherwise imposed or available by law.

20.4.2 No action or failure to act by the Owner or Design-Builder shall constitute a waiver of
a right or duty afforded them under the Agreement, nor shall such action or failure to
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act constitute approval of or acquiescence in a breach thereunder, except as may be
specifically agreed in writing.

20.5 Tests and Inspections

20.5.1 Tests, inspections and approvals of portions of the Work shall be made as required
by the Contract Documents and by applicable laws, statutes, ordinances, codes,
rules and regulations or lawful orders of public authorities. Unless otherwise
provided, the Design-Builder shall make arrangements for such tests, inspections
and approvals with an independent testing laboratory or entity acceptable to the
Owner, or with the appropriate public authority, and shall bear all related costs of
tests, inspections and approvals. The Design-Builder shall give the Owner timely
notice of when and where tests and inspections are to be made so that the Owner
may be present for such procedures. The Owner shall bear costs of (1) tests,
inspections or approvals that do not become requirements until after bids are
received or negotiations concluded, and (2) tests, inspections or approvals where
building codes or applicable laws or regulations prohibit the Owner from delegating
their cost to the Design-Builder.

20.5.2 If the Owner determines that portions of the Work require additional testing,
inspection or approval not included under Section 20.5.1, the Owner will instruct the
Design-Builder to make arrangements for such additional testing, inspection or
approval by an entity acceptable to the Owner, and the Design-Builder shall give
timely notice to the Owner of when and where tests and inspections are to be made
so that the Owner may be present for such procedures. Such costs, except as
provided in Section 20.5.3, shall be at the Owner’s expense.

20.5.3 If such procedures for testing, inspection or approval under Sections 20.5.1 and
20.5.2 reveal failure of the portions of the Work to comply with requirements
established by the Contract Documents, all costs made necessary by such failure
shall be at the Design-Builder's expense.

20.5.4 Required certificates of testing, inspection or approval shall, unless otherwise
required by the Contract Documents, be secured by the Design-Builder and promptly
delivered to the Owner.

20.5.5 If the Owner is to observe tests, inspections or approvals required by the Contract
Documents, the Owner will do so promptly and, where practicable, at the normal
place of testing.

20.5.6 Tests or inspections conducted pursuant to the Contract Documents shall be made
promptly to avoid unreasonable delay in the Work.

20.6 Confidential Information

If the Owner or Design-Builder transmits Confidential Information, namely information
specifically identified in writing as confidential, the transmission of such Confidential
Information constitutes a warranty to the party receiving such Confidential Information that
the transmitting party is authorized to transmit the Confidential Information. If a party
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receives Confidential Information, the receiving party shall keep the Confidential
Information strictly confidential and shall not disclose it to any other person or entity except
as set forth in Section 20.6.1.

20.6.1 A party receiving Confidential Information may disclose the Confidential Information
as required by law or court order, including a subpoena or other form of compulsory
legal process issued by a court or governmental entity. A party receiving Confidential
Information may also disclose the Confidential Information to its employees,
consultants or contractors in order to perform services or work solely and exclusively
for the Project, provided those employees, consultants and contractors are subject
to the restrictions on the disclosure and use of Confidential Information as set forth
in this Agreement.

20.7 Capitalization

Terms capitalized in the Agreement include those that are (1) specifically defined, or (2) the
titles of numbered articles.

20.8 Interpretation

20.8.1 In the interest of brevity the Contract Documents frequently omit modifying words
such as “all” and “any” and articles such as “the” and “an,” but the fact that a modifier
or an article is absent from one statement and appears in another is not intended to
affect the interpretation of either statement.

20.8.2 Unless otherwise stated in the Contract Documents, words which have well-known
technical or construction industry meanings are used in the Contract Documents in
accordance with such recognized meanings.

20.8.3 Insurance Requirements:

The Design-Builder, General Contractor, or any of their subcontractors or sub-
subcontractors, shall not commence work under this Agreement until they have obtained
the insurance required under this Agreement, and shall keep such insurance in force during
the entire life of this Agreement. All coverage shall be with insurance companies licensed
and admitted to do business in the State of Michigan and acceptable to the Charter
Township of Van Buren. The requirements below should not be interpreted to limit the
liability of the parties providing insurance. All deductibles are the responsibility of the
parties providing insurance.

20.9 Liquidated Damages

20.9.1 Substantial Completion. The Owner and the Design-Builder agree that this
Agreement shall provide for the imposition of liquidated damages based on the
Date of Substantial Completion.

20.9.1 The Design-Builder understands that if the Date of Substantial Completion
established by this Agreement, as may be amended by subsequent Change Order,
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20.9.2

20.9.2

20.9.3

20.10

is not attained, the Owner will suffer damages which are difficult to determine and
accurately specify. The Design-Builder agrees that if the Date of Substantial
Completion is not attained the Design-Builder shall pay the Owner Five Hundred
Dollars ($500.00) as liquidated damages and not as a penalty for each Day that
Substantial Completion extends beyond the Date of Substantial Completion. The
liquidated damages provided herein shall be in lieu of all liability for any and all
extra costs, losses, expenses, claims, penalties and any other damages of
whatsoever nature incurred by the Owner which are occasioned by any delay in
achieving the Date of Substantial Completion.

Final Completion. The owner and the Design-Builder agree that this Agreement
shall provide for the imposition of liquidated damages based on the Date of Final
Completion.

.1 The Design-Builder understands that if the Date of Final Completion established

by this Agreement, as may be amended by subsequent Change Order is not
attained, the Owner will suffer damages which are difficult to determine and
accurately specify. The Design-Builder agrees that if the Date of Final Completion
is not attained the Design-Builder shall pay the Owner Five Hundred Dollars
($500.00) as liquidated damages and not as a penalty for each Day that Final
Completion extends beyond the Date of Final Completion. The liquidated
damages provided herein shall be in lieu of all liability for any and all extra costs,
losses, expenses, claims, penalties and any other damages of whatsoever nature
incurred by the Owner which are occasioned by any delay in achieving the Date of
Final Completion.

Notwithstanding anything to the contrary contained herein, before any liquidated
damages apply to failure to attain the dates of either substantial completion and/or
final completion, Owner shall be required to give Design-Builder written notice of the
failure to attain the necessary completion. Design-Builder and Owner shall then
mutually agree on the number of additional days Design-Builder shall have to
achieve the necessary completion, provided however, that the additional days shall
not exceed ten (10) days from the date of the Owner’s notice. If the Design-Builder
fails to achieve the necessary completion within the additional time agreed to by
Owner, then the Design-Builder shall be liable for the daily liquidated damages
amount for each day the necessary completion, substantial and/or final, is not
achieved.

The parties acknowledge and agree that the Estimated Project Cost is $275,600 with
a not-to-exceed cost of $400,000. The difference of $124,400 is to be used, if
appropriate as solely determined by Owner, for items the cost of which is not related
to construction. Such non-construction items may include, by way of example,
furniture and technology products.

Page 43 of 46




This Agreement entered into as of the day and year first written above.

CHARTER TOWNSHIP OF CROSS RENOVATION, INC.
VAN BUREN
DESIGN-BUILDER
OWNER
By: By:
Its: Supervisor Its:
And
By:
Its: Clerk
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EXHIBIT A
Charter Township of Van Buren RFP

Cross Renovation, Inc. Construction Management Proposal and Estimated Cost
Summary



EXHIBIT B
Insurance and Bonds.

insurance. Design-Builder and all subcontractors and sub-subcontractors shall comply
with the insurance requirements set forth in the Agreement and Attachment IV of the
RFP.

Bond. Design-Builder shall provide a performance bond in form and substance
satisfactory to Owner in the total amount of $400,000 to assure performance of timely
completion of the Project and payment of contractors and consultants.



Charter Township of Van Buren Agenda Item

BUDGET WORKSHOP DATE:

REQUEST FOR 2016-02-16
BOARD ACTION BOARD MEETING DATE:
2016-03-01
Consent Agenda_____ New Business Unfinished Business__X Public Hearing

ITEM (SUBJECT) Amended 2016 Building & Grounds Capital Fund Budget

DEPARTMENT Public Services

PRESENTER Director James T. Taylor
PHONE NUMBER 734-699-8947
INDIVIDUALS IN

ATTENDANCE (OTHER
THAN PRESENTER)

Agenda topic

ACTION REQUESTED

of $400,000.00 to an amount of $575,000.00.

To approve the Amended 2016 Building & Grounds Capital Fund from the 'bvr"e‘s‘éht' amount

BACKGROUND - (SUPPORTING AND REFERENCE DATA, INCLUDE ATTACHMENTS)

The recommended budget amendment for the 2016 Building & Grounds Capital Fund
Budget and related background information was presented to the Board of Trustees at a
board workshop on January 11, 2016. See attached memo.

2016 Building & Grounds Capital Fund to be amended from a total of

BUPGETIMPLICATION | $400,000.00 to $575,000.00.
IMPLEMENTATION Township Board to approve the budget amendment for the 2016
NEXT STEP Building & Grounds Capital Fund as presented.

DEPARTMENT RECOMMENDATION | Director of Public Services recommends Board approval.

COMMITTEE/COMMISSION RECOMMENDATION

ATTORNEY RECOMMENDATION ‘ N/A

(May be subject to Attorney/Client Privilege and not available under FOIA)

ADDITIONAL REMARKS I

APPROVAL OF SUPERVISOR




CHARTER TOWNSHIP OF VAN BUREN
DEPARTMENT OF PUBLIC SERVICES

DATE: March 03, 2016
TO: Township Board of Trustees
FROM: James T. Taylor, Director of Public Services
Ronald Akers, Director of Planning & Economic Development
RE: Request for Budget Amendment

The budget for the proposed office renovation project requires an amendment to accurately reflect the total amounts
being allocated. The recommended amendment to the 2016 Building & Grounds Capital Outlay 101-265-970-000 is from
$400,000.00 to $575,000.00.

General Fund Contributions Other Fund Contributions
Office Renovation $400,000 Water & Sewer Fund (5150,000)
Utilities Efficiency  $ 25,000 DDA Fund ($100,000)
Alarm System $ 50,000 MMRMA Reimbursement ($25,000)
Truck purchases $100,000

$575,000 Sub-Total ($275,000)

The General Fund $150,000.00 contribution for the Office renovation combined with the $275,000.00 contributions
from other funds provides the total allocation needed for the project estimated cost of $425,000.00. See below.

Project Cost
Building & Grounds $ 125,000

Water & Sewer $ 150,000

DDA $ 100,000
MMRMA S 25,000
$ 400,000

MISSION STATEMENT

“The Van Buren Public Services Department is committed to a clean and safe environment, enhanced service
delivery to its customers and protection of the significant public investment in the township’s buildings and
grounds, and water distribution and sanitary collection systems.”



Charter Township of Van Buren agenda rtem:

Work Study: 2-16-16
Board Meeting (First Reading): 2-16-16
Board Meeting (Second Reading): 3-1-16

REQUEST FOR

BOARD ACTION
Consent Agenda x New Business Unfinished Business Public Hearing

To consider the first reading of Ordinance 2-16-16 (1) to amend the General

£TEM (SUBJECT) Code Ordinance Chapter 58-OFFENSES AND MISCELLANEQUS PROVISIONS,

B ' ARTICLE IV-OFFENSES AGAINST PROPERTY, DIVISION 2-TRESSPASS, by adding

SEC. 58-109-PROWLING.

DEPARTMENT Police Department

‘PR‘ESEN'IFER Greg Laurain, Director of Public Safety

PHONE NUMBER

INDIVIDUALSIN

ATTENDANCE (OTHER

THAN PRESENTER)

Agenda topic

ACTION REQUESTED:

To approve the first reading of Ordinance 2-16-16 (1) to amend the General Code Ordinance
Chapter 58-OFFENSES AND MISCELLANEQUS PROVISIONS, ARTICLE IV-OFFENSES AGAINST
PROPERTY, DIVISION 2-TRESSPASS, by adding SEC. 58-109-PROWLING.

BACKGROUND ~ (SUPPORTING AND REFERENCE DATA, INCLUDE ATI’ACHMENTS)

This Ordinance addition defines activities associated with “prowling”. Incorporating this section
provides law enforcement an additional tool to safeguard our residents.

'BUDGET IMPLICATION . | None

IMPLEMENTATION . s
NEXT STEP Hold a second hearing and publish in the newspaper of record upon approval

DEPARTMENT RECOMMENDATION F Approval
i

COMMITTEE/COMMISSION RECOMMENDATION

ATTORNEY RECOMMENDATION  The Ordinance was prepared and reviewed by the Township Attorney.

(May be subject to Attorney/Client Privilege and not available under FOIA)
ADDITIONAL REMARKS |

APPROVAL OF SUPERVISOR




CHARTER TOWNSHIP OF VAN BUREN
County of Wayne, State of Michigan

Ordinance 2-16-16 (1)

The Charter Township of Van Buren hereby ordains that Section §8-109 of the Township General Code
of Ordinances be amended as follows:

Sec. 58-109: Prowling.

No person shall:

(a) Prowl about the premises of another, in the nighttime, without authority or permission of the owner of such

premises or without authority or permission of the lawful occupants of the premises or an agent of the lawful
occupants;

(b) Engage in any unwarranted loitering in any parking lot or parking garage, whether publicly or privately owned
at any time of day; or

(c) Systematically check doors, windows or other means of access to buildings, houses or vehicles at any time of
day.

As used in this Section, the following definitions apply:

(@) Prowl is defined as to lurk in an area with an intent to commit a crime, or to rove or go about stealthily.
(b) Nighttime includes the time period from one-half hour after sunset to one-half hour before sunrise.

Effective Date

This amendment shall become effective upon publication in a newspaper of general circulation within the
Charter Township of Van Buren.

THIS ORDINANCE 1S HEREBY DECLARED TO HAVE BEEN ADOPTED BY THE TOWNSHIP BOARD OF
THE CHARTER TOWNSHIP OF VAN BUREN, COUNTY OF WAYNE, STATE OF MICHIGAN, AT A REGULAR
MEETING, CALLED AND HELD ON THE day of , 2016,

YEAS (in favor of amendment):
NAYS (opposed to amendment):
ABSENT:

| hereby approve the foregoing Ordinance.

Linda Combs, Supervisor Leon Wright, Clerk

Adopted:
Published:
Effective:



Charter Township of Van Buren  agends rem:

Work Study: 2-16-16
Board Meeting (First Reading): 2-16-16
Board Meeting (Second Reading): 3-1-16

REQUEST FOR
BOARD ACTION

Consent Agenda x New Business Unfinished Business Public Hearing

To consider the first reading of Ordinance 2-16-16 (2) to amend the General
; : Code Ordinance Chapter 58-OFFENSES AND MISCELLANEOUS PROVISIONS,
ITEM (SUBJECT) ARTICLE HI-OFFENSES AGAINST THE PERSON, SEC. 58-69 MALICOUS USE OF THE
' TELEPHONE. SEC. 58-69 to be re-titled MALICOUS USE OF SERVICE PROVIDED

BY TELECOMMUNICATIONS SEVICE PROVIDER.

DEPARTMENT Police Department

PRESENTER Greg Laurain, Director of Public Safety
PHONE NUMBER

"INDIVIDUALS IN

'ATTENDANCE (OTHER

“THAN PRESENTER)

Agenda topic

'ACTION REQUESTED:

To approve the first reading of Ordinance 2-16-16 (2) to amend the General Code Ordinance
Chapter 58-OFFENSES AND MISCELLANEOUS PROVISIONS, ARTICLE 111-OFFENSES AGAINST THE
PERSON, SEC. 58-69 MALICOUS USE OF THE TELEPHONE. SEC. 58-69 to be re-titled MALICOUS USE
OF SERVICE PROVIDED BY TELECOMMUNICATIONS SEVICE PROVIDER.

BACKGROUND =~ (SUPPORTING AND REFERENCE DATA, INCLUDE ATTACHMENTS)

In 2002, MCL 324.80176, the state statute that corresponds to Van Buren Township Ordinance 58-
69 was amended to include new means of communication. The new language incorporates a
broader definition of telecommunication devices and transmission capabilities.

BUDGET IMPLICATION None

IMPLEMENTATION - o
NEXT STEP Hold a second hearing and pubhsh in the newspaper of record upon approval

DEPARTMENT RECOMMENDATION | Approval

CO‘MMITTEE/COMMISSION RECOMMENDATION |

Aﬁokpsv RECOMMENDATION The Ordinance was prepared and reviewed by the Township Attorney.

(May be subject to Attorney/Client Privilege and not available under FOIA)

ADDITIONAL REMARKS

APPROVAL OF SUPERVISOR




CHARTER TOWNSHIP OF VAN BUREN
County of Wayne, State of Michigan

Ordinance 2-16-16 (2)

The Charter Township of Van Buren hereby ordains that Section 58-69 of the Township General Code of Ordinances

be amended as follows:

Sec. 58-69: Malicious use of service provided by telecommunications service provider.

(a)

(b)
©

It shall be unlawful for any person to maliciously use any service provided by a telecommunications service provider, with
intent to terrorize, frighten, intimidate, threaten, harass, molest, annoy or disturb the peace of any other person by any of the
following:
(1) Threatening physical harm or damage to any person or property in the course of a conversation or message through the
use of a telecommunications service or device.
(2) Falsely and deliberately reporting by telephone or message through the use of a telecommunications service or device
that any person has been injured, has suddenly taken ill, has suffered death or has been the victim of a crime, or the victim
of an accident.
(3) Deliberately refusing or failing to disengage a connection between a telecommunications device and another
telecommunications device or between a telecommunications device and other equipment provided for the transmission of
message through the use of a telecommunications service or device.
(4) Using any vulgar, indecent, obscene or offensive language or suggesting any lewd or lascivious act in the course of a
conversation or message through the use of a telecommunications service or device.
(5) Repeatedly initiating a telephone call and, without speaking, deliberately hanging up or breaking the telephone connection
as or after the telephone call is answered.
(7) Making an unsolicited commercial telephone call which is received between the hours of 9:00 p.m. and 9:00 a.m. For the
purpose of this subsection (a)(7), "an unsolicited commercial telephone call" means a call made by a person or recording
device, on behalf of a person, corporation, or other entity, soliciting business or contributions.
(8) Deliberately engaging or causing to engage the use of telecommunications service or device of another person in a
repetitive manner that causes interruption in the telecommunications service or prevents the person from utilizing his or her
telecommunications service or device.
An offense is committed under this section if the communication either originates or terminates, or both originates and
terminates, in this state, and may be prosecuted at the place of origination or termination.
As used in this section, the following definitions apply:
(1) Telecommunications or telecommunications service mean any service lawfully provided for a charge or compensation to
facilitate the origination, transmission, retransmission, emission, or reception of signs, data, images, signals, writings,
sounds, or other intelligence or equivalence of intelligence of any nature over any telecommunications system by any
method, including, but not limited to, electronic, electromagnetic, magnetic, optical, photo-optical, digital, or analog
technologies.
(2) Telecommunications device means any of the following:
(i) Any instrument, device, card, plate, code, telephone number, account number, personal identification number,
electronic serial number, mobile identification number, counterfeit number, or financial transaction device as defined
in MCL 750.157m that alone or with another device can acquire, transmit, intercept, provide, receive, use, or
otherwise facilitate the use, acquisition, interception, provision, reception, and transmission of any
telecommunications service.
(i) Any type of instrument, device, machine, equipment, technology, or software that facilitates telecommunications
or which is capable of transmitting, acquiring, intercepting, decrypting, or receiving any telephonic, electronic, data,
internet access, audio, video, microwave, or radio transmissions, signals, telecommunications, or services,
including the receipt, acquisition, interception, transmission, retransmission, or decryption of all
telecommunications, transmissions, signals, or services provided by or through any cable television, fiber optic,
telephone, satellite, microwave, data transmission, radio, internet based or wireless distribution network, system,
or facility, or any part, accessory, or component, including any computer circuit, security module, smart card,
software, computer chip, pager, cellular telephone, personal communications device, transponder, receiver,
modem, electronic mechanism or other component, accessory, or part of any other device that is capable of
facilitating the interception, transmission, retransmission, decryption, acquisition, or reception of any
telecommunications, transmissions, signals, or services.
(3) Telecommunications service provider means any of the following:
(i) A person or entity providing a telecommunications service, whether directly or indirectly as a reseller, including,
but not limited to, a cellular, paging, or other wireless communications company or other person or entity which, for
a fee, supplies the facility, cell site, mobile telephone switching office, or other equipment or telecommunications
service.
(i) A person or entity owning or operating any fiber optic, cable television, satellite, internet based, telephone,
wireless, microwave, data transmission or radio distribution system, network, or facility.
(iii) A person or entity providing any telecommunications service directly or indirectly by or through any distribution
systems, networks, or facilities.

State law reference— Similar provisions, MCL 750.540e, MSA 28.808(5).



Effective Date

This amendment shall become effective upon publication in a newspaper of general circulation within the Charter
Township of Van Buren.

THIS ORDINANCE IS HEREBY DECLARED TO HAVE BEEN ADOPTED BY THE TOWNSHIP BOARD OF THE CHARTER

TOWNSHIP OF VAN BUREN, COUNTY OF WAYNE, STATE OF MICHIGAN, AT A REGULAR MEETING, CALLED AND HELD ON
THE day of , 2016.

YEAS:
NAYS:
ABSENT:

| hereby approve the foregoing Ordinance.

Linda Combs, Supervisor Leon Wright, Clerk

Adopted:
Published:
Effective:



Sec. 58-69. - Malicious use of service provided by telecommunications service provider.

~(a) It shall be unlawful for any person malicieusly-to maliciously use any service
provided by a telecommunicationg earrierservice provider, with intent to terrorize,
frighten, intimidate, threaten, harass, molest, annoy or disturb the peace of any
other person as-fellewsby any of the following:
(1) Threatening physical harm or damage to any person or property in the course
of a telephone-conversation_or message through the use of a telecommunications
service or device.
(2) Falsely and deliberately reporting by telephone or telegraph-message through
the use of a telecommunications service or device that any person has been
injured, has suddenly taken ill, has suffered death or has been the victim of a crime,
or the victim of an accident.
(3) Deliberately refusing or failing to disengage a connection between a telephene
telecommunications device and another telephenetelecommunications device ; or
between a telecommunications device and other equipment provided for the
transmission of message through the use of a telecommunications service or

(54) Using any vulgar, indecent, obscene or offensive language or suggesting any
lewd or lascivious act in the course of a telephene-conversation_or_message
through the use of a telecommunications service or device.

(85) Repeatedly initiating a telephone call and, without speaking, deliberately
hanging up or breaking the telephone connection as or after the telephone call is
answered.

(7) Making an unsolicited commercial telephone call which is received between the
hours of 9:00 p.m. and 9:00 a.m. For the purpose of this subsection (a)(7), "an
unsolicited commercial telephone call" means a call made by a person or recording
device, on behalf of a person, corporation, or other entity, soliciting business or
contributions.

(8) Deliberately ealh : ‘
eauses—m@m*p#e%n%dephene_gaqnnq or _causing to engage the use of
telecommunications service or device of another person in a repetitive manner that
causes interruption in the telecommunications service or prevents the person from
utilizing his_or her telephene-telecommunicaitions service_or device.

(b) An offense is committed under this section if the communication either originates
or terminates, or both originates and terminates, in this state, and may be
prosecuted at the place of origination or termination.

(c) As used in this section, the following definitions apply:

(1) Telecommunications or telecommunications service mean any service lawfully
provided for a charge or compensation to facilitate the origination, transmission,
retransmission, emission, or reception of signs, data, images, signals, writings,
sounds, or other intelligence or equivalence of intelligence of any nature over any




telecommunications system by any method, including, but not limited to, electronic,

electromagnetic, magnetic, optical, photo-optical, digital, or analog technologies.

(2) Telecommunications device means any of the following:
(i) Any instrument, device, card, plate, code, telephone number, account
number, personal identification number, electronic serial number, mobile
identification number, counterfeit number, or financial transaction device as
defined in MCL 750.157m that alone or with another device can acquire,
transmit, intercept, provide, receive, use, or otherwise facilitate the use,
acquisition, interception, provision, reception, and transmission of any
telecommunications service.
(iy Any type of instrument, device, machine, eguipment, technology, or
software that facilitates telecommunications or which is capable of
transmitting, acquiring, intercepting, decrypting, or receiving any telephonic,
electronic, data, internet access, audio, video, microwave, or radio
transmissions, signals, telecommunications, or_services, including the
receipt, acquisition, _interception, transmission, _retransmission, or
decryption of all telecommunications, transmissions, signals, or services
provided by or through any cable television, fiber optic, telephone, satellite,
microwave, data transmission, radio, internet based or wireless distribution
network, system, or facility, or any part, accessory, or component, including
any computer circuit, security module, smart card, software, computer chip,
pager, cellular telephone, personal communications device, transponder,
receiver, modem, electronic mechanism or other component, accessory, or
part_of any other device that is capable of facilitating the interception,
transmission, retransmission, decryption, acquisition, or reception of any
telecommunications, transmissions, signals, or services.

(3) Telecommunications service provider means any of the following:
(i) A person_or entity providing a telecommunications service, whether
directly or indirectly as a reseller, including, but not limited to, a cellular,
paging, or other wireless communications company or other person or entity
which, for a fee, supplies the facility, cell site, mobile telephone switching
office, or other equipment or telecommunications service.
(iiy A person or entity owning or operating any fiber optic, cable television,
satellite, internet based, telephone, wireless, microwave, data transmission
or radio distribution system, network, or facility.

by (i) A person or entity providing any telecommunications service directly or
indirectly by or through any distribution systems, networks, or facilities.

(Ord. No. 1-28-86, § 2.08, eff. 2-5-86)
State law reference— Similar provisions, MCL 750.540e, MSA 28.808(5).



Charter Township of Van Buren agenda item:

Work Study: 2-16-16
Board Meeting (First Reading): 2-16-16
Board Meeting (Second Reading): 3-1-16

REQUEST FOR
BOARD ACTION

Consent Agenda x New Business Unfinished Business Public Hearing

To consider the first reading of Ordinance 2-16-16 (3) to amend the General
Code Ordinance Chapter 58-OFFENSES AND MISCELLANEOUS PROVISIONS,
ARTICLE IV-OFFENSES AGAINST PROPERTY, DIVISION 4-THEFT, by adding SEC.
58-151 BURGLAR’S TOOLS.

ITEM (SUBJECT)

DEPARTMENT Police Department

PRESENTER Greg Laurain, Director of Public Safety
' PHONE NUMBER

INDIVIDUALSIN

ATTENDANCE (OTHER
THAN PRESENTER)

Agenda topic

ACTION REQUESTED:

To approve the first reading of Ordinance 2-16-16 (3) to amend the General Code Ordinance
Chapter 58-OFFENSES AND MISCELLANEOUS PROVISIONS, ARTICLE IV-OFFENSES AGAINST
PROPERTY, DIVISION 4-THEFT, by adding SEC. 58-151 BURGLAR’S TOOLS.

BACKGROUNb ~ (SUPPORTING AND REFERE‘NC‘E‘ DATA, INCLUDE ATTACHMENTS) |

Possession of burglar’s tools is a four-year felony under State law (MCL 750.116). This request is to
include the statue in our local ordinance as a misdemeanor. Other municipalities who have made
this amendment include City of Taylor, City of Dearborn Heights and Pittsfield Township.

BUDGET IMPLICATION None

m;gssngé::mnou Hold a second hearing and publish in the newspaper of record upon approval

DEPARTMENT RECOMMENDATION | Approval

COMMITTEE/COMMISSION RECOMMENDATION 1

ATTORNEY RECOMMENDATION The Ordinance was prepared and reviewed by the Township Attorney.

(May be subject to Attorney/Client Privilege and not available under FOIA)

ADDITIONAL REMARKS

APPROVAL OF SUPERVISOR




CHARTER TOWNSHIP OF VAN BUREN
County of Wayne, State of Michigan

Ordinance 2-16-16 (3)

The Charter Township of Van Buren hereby ordains that Section 58-151 of the Township General Code
of Ordinances be amended as follows:

Sec. 58-151: Burglar's Tools; Possession.

Any person who shall knowingly have in his possession any nitroglycerine, or other explosive, thermite, engine,
machine, tool or implement, device, chemical or substance, adapted and designed for cutting or burning through,
forcing or breaking open any building, room, vault, safe or other depository, in order to steal therefrom any money or
other property, knowing the same to be adapted and designed for the purpose aforesaid, with intent to use or employ
the same for the purpose aforesaid, shall be guilty of a misdemeanor punishable by imprisonment for not more than
93 days and/or a fine of not more than $500.00.

State law reference— Similar provision, MCL 750.116.

Effective Date

This amendment shall become effective upon publication in a newspaper of general circulation within the
Charter Township of Van Buren.

THIS ORDINANCE IS HEREBY DECLARED TO HAVE BEEN ADOPTED BY THE TOWNSHIP BOARD OF
THE CHARTER TOWNSHIP OF VAN BUREN, COUNTY OF WAYNE, STATE OF MICHIGAN, AT A REGULAR
MEETING, CALLED AND HELD ON THE - day of , 2016,

YEAS (in favor of amendment):
NAYS (opposed to amendment):
ABSENT:

| hereby approve the foregoing Ordinance.

Linda Combs, Supervisor Leon Wright, Clerk

Adopted:
Published:
Effective:



Charter Township of Van Buren  agenda item:

Work Study: 2-16-16
Board Meeting (First Reading): 2-16-16
Board Meeting (Second Reading): 3-1-16

REQUEST FOR
BOARD ACTION

Consent Agenda x New Business Unfinished Business Public Hearing

To consider the first reading of Ordinance 2-16-16 (4) to amend the General
Code Ordinance Chapter 58-OFFENSES AND MISCELLANEOUS PROVISIONS,
ARTICLE VI-OFFENSES AGAINST PUBLIC MORALS, DIVISION 5-CONTROLLED
SUBSTANCES AND TOXIC CHEMICALS, SEC. 58-293 SAME USE.

ITEM (SUBJECT)

'DEPARTMENT Police Department

PRESENTER Greg Laurain, Director of Public Safety
PHONE NUMBER
CINDIVIDUALSIN

'ATTENDANCE (OTHER

THAN PRESENTER)

Agenda topic

‘ACTION REQUESTED:

To approve the first reading of Ordinance 2-16-16 {4) to amend the General Code Ordinance
Chapter 58-OFFENSES AND MISCELLANEQUS PROVISIONS, ARTICLE VI-OFFENSES AGAINST PUBLIC
MORALS, DIVISION 5-CONTROLLED SUBSTANCES AND TOXIC CHEMICALS, SEC. 58-293 SAME USE.

’BACKGR‘OUND ~ (SUPPORTING AND REFERENCE DATA, INCLUDE ATTACHMENTS)

This amendment broadens the scope of controlled substances that can be charged as
misdemeanors and allows Van Buren Township the opportunity to prosecute a wider range of drug
crimes as misdemeanors, if appropriate.

BUDGET IMPLICATION None

‘IMPLEMENTATION : e
NEXT STEP Hold a second hearing and publish in the newspaper of record upon approval

DEPARTMENT RECOMMENDATION § Approval

'COMMITTEE/COMMISSION RECOMMENDATION

ATTORNEY RECOMMENDATION The Ordinance was prepared and reviewed by the Township Attorney.

{May be subject to Attorney/Client Privilege and not available under FOIA)
ADDITIONAL REMARKS

APPROVAL OF SUPERVISOR




CHARTER TOWNSHIP OF VAN BUREN
County of Wayne, State of Michigan

Ordinance 2-16-16 (4)

The Charter Township of Van Buren hereby ordains that Section 58-293 of the Township General Code of
Ordinances be amended as follows:

Sec. 58-293. Same—Use.
A person shall not use any controlled substance as defined by Public Act 368 of 1978 (MCL 333.7101 et seq.) except:

1. in accordance with and pursuant to the Michigan Medical Marijuana Act (MCL 333.26421 et seq.) and the rules of the
Michigan Department of Community Health promulgated thereunder and any subsequent amendments to said Act or rules,

2. the controlled substance was obtained directly from, or pursuant to, a valid prescription or order of a practitioner while
acting in the course of the practitioner's professional practice, or

3. as otherwise authorized by this division.

State law reference— Similar provisions, MCL 333.7404, MSA 14.15(7404).

Effective Date

This amendment shall become effective upon publication in a newspaper of general circulation within the Charter
Township of Van Buren.

THIS ORDINANCE IS HEREBY DECLARED TO HAVE BEEN ADOPTED BY THE TOWNSHIP BOARD OF THE CHARTER
TOWNSHIP OF VAN BUREN, COUNTY OF WAYNE, STATE OF MICHIGAN, AT A REGULAR MEETING, CALLED AND HELD ON
THE day of , 20186.

YEAS:
NAYS:

ABSENT:

| hereby approve the foregoing Ordinance.

Linda Combs, Supervisor Leon Wright, Clerk

Adopted:
Published:
Effective:



A person shall not use any controlled substance as defined by Public Act 368 of 1978
(MCL 333.7101 et seq.) except.

1. in accordance with and pursuant to the Michigan Medical Marijuana Act (MCL
333.26421 et seq.) and the rules of the Michigan Department of Community
Health promulgated thereunder and any subsequent amendments to said Act

or rules,
2. unless-the controlled substance was obtained directly from, or pursuant to, a
valid prescription or order of a practitioner while acting in the course of the

practitioner's professional practice, or except-as-etherwise-authorized-by-this
division—A-person-who-violates-this-section-as-te:

3. as otherwise authorized by this division.

State law reference— Similar provisions, MCL 333.7404, MSA 14.15(7404).



Charter Township of Van Buren agenda rtem:

Work Study: 2-16-16
Board Meeting (First Reading): 2-16-16
Board Meeting (Second Reading): 3-1-16

REQUEST FOR
BOARD ACTION

Consent Agenda x New Business Unfinished Business Public Hearing

To consider the first reading of Ordinance 2-16-16 (5) to amend the General
- Code Ordinance Chapter 58-OFFENSES AND MISCELLANEOUS PROVISIONS,
ITEM (SUBJECT) ARTICLE VI-OFFENSES AGAINST PUBLIC MORALS, DIVISION 5-CONTROLLED
S SUBSTANCES AND TOXIC CHEMICALS, SEC. 58-292 CONTROLLED SUBSTANCES-
POSSESSION; PENALITIES FOR VIOLATION OF SECTION.

DEPARTMENT Police Department

PRES‘ENT‘Ekb Greg Laurain, Director of Public Safety

PHONE NUMBER

INDIVIDUALS IN
ATTENDANCE (OTHER
THAN PRESENTER)

Agenda topic

ACTION REQUESTED:

To approve the first reading of Ordinance 2-16-16 (5) to amend the General Code Ordinance
Chapter 58-OFFENSES AND MISCELLANEOUS PROVISIONS, ARTICLE VI-OFFENSES AGAINST PUBLIC
MORALS, DIVISION 5-CONTROLLED SUBSTANCES AND TOXIC CHEMICALS, SEC, 58-292 CONTROLLED
SUBSTANCES-POSSESSION; PENALITIES FOR VIOLATION OF SECTION.

“BACKGROUND ~ (SUPPORTING AND REFERENCE DATA, INCLUDE ATTACHMENTS)

This amendment broadens the scope of controlled substances that can be charged as
misdemeanors and allows Van Buren Township the opportunity to prosecute a wider range of drug
crimes as misdemeanors, if appropriate.

'BUDGET IMPLICATION | None
e Lo Hold a second hearing and publish in the newspaper of record upon approval

DEPARTMENT RECOMMENDATION | Approval

CO:M‘MITTEE/COMMISSION RECOMMENDATION ;

ATTORNEY RECOMMENDATION s The Ordinance was prepared and reviewed by the Township Attorney.

(May be subject to Attorney/Client Privilege and not available under FOIA)

ADDITIONAL REMARKS

APPROVAL OF SUPERVISOR




CHARTER TOWNSHIP OF VAN BUREN
County of Wayne, State of Michigan

Ordinance 2-16-16 (5)

The Charter Township of Van Buren hereby ordains that Section 58-292 of the Township General Code of
Ordinances be amended as follows:

Sec. 58-292. Controlled substances—Possession; penalties for violation of section.
Except as otherwise authorized by this division, it shall be unlawful for any person to:

1. possess, sell, offer for sale, distribute, administer, dispense, transport, manufacture, administer, or prescribe any
controlled substance as defined by Public Act 368 of 1978 (MCL 333.7101 et seq.) except in accordance with and pursuant
to the Michigan Medical Marijuana Act (MCL 333.26421 et seq.) and the rules of the Michigan Department of Community
Health promulgated thereunder and any subsequent amendments to said Act or rules, or

2. possess an official prescription form or a prescription form unless the controlled substance, official prescription form, or

prescription form was obtained directly from, or pursuant to, a valid prescription or order of a practitioner while acting in the
course of the practitioner's professional practice.

State law reference— Similar provisions, MCL 333.7403, MSA 14.15(7403).
Effective Date

This amendment shall become effective upon publication in a newspaper of general circulation within the Charter
Township of Van Buren.

THIS ORDINANCE IS HEREBY DECLARED TO HAVE BEEN ADOPTED BY THE TOWNSHIP BOARD OF THE CHARTER
TOWNSHIP OF VAN BUREN, COUNTY OF WAYNE, STATE OF MICHIGAN, AT A REGULAR MEETING, CALLED AND HELD ON
THE day of , 2016.

YEAS (in favor of amendment):
NAYS (opposed to amendment):
ABSENT:

| hereby approve the foregoing Ordinance.

Linda Combs, Supervisor Leon Wright, Clerk

Adopted:
Published:
Effective:



Sec. 58-292. Controlled substances—Possession; penalties for violation of section.

A-person-shall-netknewingly-erintentionallylt shall be unlawful for any person to

possess, sell, offer for sale, distribute, administer, dispense, transport, manufacture,

administer, or prescribe any controlled substance as defined by Public Act 368 of 1978

(MCL 333.7101 et seq.) or possess an official prescription form or a prescription form

unless the controlled substance, official prescription form, or prescription form was
obtained directly from, or pursuant to, a valid prescription or order of a practitioner while

acting in the course of the practitioner's professional practice, marijuana is possessed

in accordance with and pursuant to the Michigan Medical Marijuana Act (MCL

333.26421 et sed.) and the rules of the Michigan Department of Community Health

promulgated thereunder and any subsequent amendments to said Act or rules, or

except as otherwise authorized by this division, —A-persen-whe-violates-this-section-as




State law reference— Similar provisions, MCL 333.7403, MSA 14.15(7403).



Charter Township of Van Buren  agenda item:

Work Study: 2-16-16
Board Meeting (First Reading): 2-16-16
Board Meeting (Second Reading): 3-1-16

REQUEST FOR

BOARD ACTION
Consent Agenda x New Business Unfinished Business Public Hearing
To consider the first reading of Ordinance 2-16-16 (6) to amend the General
IT‘EM‘(SUBJEC‘I‘) Code Ordinance Chapter 82 to be entitled-MICHIGAN MOTOR VEHICLE CODE
, , and adding SEC 82-1-OPERATING WHILE INTOXICATED-HIGH BLOOD ALCOHOL
_ CONTENT.
DEPARTMENT Police Department
'Pi;asENTER L Greg Laurain, Director of Public Safety
PHONE NUMBER
'INDIVIDUALSIN
ATTENDANCE (OTHER
THAN PRESENTER)

Agenda topic

"ACTION REQUESTED:

To approve the first reading of Ordinance 2-16-16 (6) to amend the General Code Ordinance
Chapter 82 to be entitled-MICHIGAN MOTOR VEHICLE CODE and adding SEC 82-1-OPERATING
WHILE INTOXICATED-HIGH BLOOD ALCOHOL CONTENT.

BACKGRQUND - (SUPPORTING AND REFERENCE DATA, INCLUDE ATTACHMENTS)

On February 15, 2012, Governor Snyder signed PA 2012, No. 8 which amended MCL 257.625 (1)
(c), the state statute for operating while intoxicated. The amendment allows stricter penalties for
first time offenders with a blood alcohol content of .17 or more. Section 82-1 is modeled after the
state statute.

supcsfmpucmmn None
IMPLEMENTATION : ioh
'NEXT STEP | Hold a second hearing and publish in the newspaper of record upon approval

i
DEPARTMENT RECOMMENDATION | Approval

COMMITTEE/COMMISSION RECOMMENDATION i

ATTORNEY RECOMMENDATION The Ordinance was prepared and reviewed by the Township Attorney.

(May be subject to Attorney/Client Privilege and not available under FOIA)

ADDITIONAL REMARKS

APPROVAL OF SUPERVISOR




CHARTER TOWNSHIP OF VAN BUREN
County of Wayne, State of Michigan

Ordinance 2-16-16 (6)

AN ORDINANCE TO ADOPT SECTION 625(1)(c) OF THE MICHIGAN VEHICLE CODE BY REFERENCE AND TO

PROVIDE PENALTIES FOR A VIOLATION OF THAT SECTION, PURSUANT TO PUBLIC ACT 8 OF 2012.

The Charter Township of Van Buren hereby ordains that Section 82-1 of the Township General Code of Ordinances be

amended as follows:

Sec. 82-1. High BAC Amendment

(a)
(b)
(©

(d)
(®

®

)
(h)

This Ordinance shall be known as and may be cited as the "High BAC Amendment” to Section 2 of Ordinance No. 9-21-99
which adopted the Michigan Vehicle Code, 1949 PA 300, MCL 257.1 to 257.923, as amended.

This is an ordinance to amend Chapter 82 of the Van Buren Township to adopt Section 625(1)(c) of the Michigan Vehicle
Code by reference and to provide penalties for a violation of that Section, pursuant to Public Act 8 of 2012.

The Michigan Vehicle Code, 1949 PA 300, MCL 257.1 et. seq., as amended, is hereby adopted by reference in its entirety
including all amendatory and/or supplementary laws which may become enacted by the state legislature.

MCL. 257.625(1)(c) of the Vehicle Code is specifically adopted by reference, pursuant to Public Act 8 of 2012.

The penalties provided by the Michigan Vehicle Code are adopted by reference. The Township may not enforce any
provision of the Michigan Vehicle Code for which the maximum period of imprisonment is greater than 93 days, provided,
however, that a violation of MCL 625(1)(c) is punishable by one or more of the following:

(i) Community service of not more than 360 hours.

(ii) Imprisonment for not more than 180 days.

(iii) A fine of not less than $200.00 or more than $700.00.

If any Section, subsection, clause, phrase or portion of this ordinance is for any reason held invalid or unconstitutional by
any court of competent jurisdiction, such portion shall be deemed a separate, distinct and independent portion of this
ordinance, and such holding shall not affect the validity of the remaining portions of this ordinance.

All proceedings pending and all rights and liabilities existing, acquired or incurred at the time this ordinance takes effect are
saved and may be consummated according to the law in force when they are commenced.

All ordinances or parts of ordinances in conflict herewith are hereby repealed only to the extent necessary to give this
ordinance full force and effect.

Effective Date

This amendment shall become effective upon publication in a newspaper of general circulation within the Charter
Township of Van Buren.

THIS ORDINANGE IS HEREBY DECLARED TO HAVE BEEN ADOPTED BY THE TOWNSHIP BOARD OF THE
CHARTER TOWNSHIP OF VAN BUREN, COUNTY OF WAYNE, STATE OF MICHIGAN, AT A REGULAR MEETING, CALLED
AND HELD ON THE day of , 2016.

YEAS (in favor of amendment):

NAYS (opposed to amendment):

ABSENT:

| hereby approve the foregoing Ordinance.

Linda Co
Adopted:

mbs, Supervisor L.eon Wright, Clerk

Published:
Effective:



Charter Township of Van Buren  agenda em:

Work Study: 2-16-16
Board Meeting (First Reading): 2-16-16
Board Meeting (Second Reading): 3-1-16

REQUEST FOR
BOARD ACTION
Consent Agenda x New Business Unfinished Business Public Hearing
‘ To consider the first reading of Ordinance 2-16-16 (7) to amend the General
Sy Code Ordinance Chapter 90-WATERWAYS, ARTICLE 1I-BOAT AND WATER
ITEM (SUBJECT) SAFETY, DIVISION 3-OPERATING REQUIREMENTS, SEC. 90-79-OPERATION OF A
: VESSEL WHILE UNDER THE INFLUENCE OF INTOXICATING LIQUORES AND/OR
'DEPARTMENT Police Department
VVPRESEAN‘TER Greg Laurain, Director of Public Safety
PHONE NUMBER
INDIVIDUALS IN
ATTENDANCE (OTHER
THAN PRESENTER)

Agenda topic

ACTION REQUESTED:

To approve the first reading of Ordinance 2-16-16 (7) to amend the General Code Ordinance
Chapter 90-WATERWAYS, ARTICLE II-BOAT AND WATER SAFETY, DIVISION 3-OPERATING
REQUIREMENTS, SEC. 90-79-OPERATION OF A VESSEL WHILE UNDER THE INFLUENCE OF
INTOXICATING LIQUORES AND/OR CONTROLLED SUBSTANCES.

éACKGIiOUND ~ (SUPPORTING AND REFERENCE DATA, INCLUDE ATTACHMENTS)

Oh December 31, 2014, Governor Snyder signed PA 2014, No. 402 which amended MCL 324.80176.
The amendment lowers the blood alcohol content from 0.10 to .08 effective March 31, 2015. This
amendment is modeled after the state statute.

BUDGET IMPLICATION None

TR ATLON Hold a second hearing and publish in the newspaper of record upon approval

DEPARTMENT RECOMMENDATION i Approval

COMMITTEE/COMMISSION RECOMMENDATION ‘

ATTORNEY RECOMMENDATION The Ordinance was prepared and reviewed by the Township Attorney.

(May be subject to Attorney/Client Privilege and not available under FOIA)
ADDITIONAL REMARKS |

APPROVAL OF SUPERVISOR




CHARTER TOWNSHIP OF VAN BUREN
County of Wayne, State of Michigan

Ordinance 2-16-16 (7)

The Charter Township of Van Buren hereby ordains that Section 90-79 of the Township General Code of Ordinances be

amended as follows:
Sec. 90-79. - Operation of a vessel while under the influence of intoxicating liquors and/or controlled substances

(a) A person shall not operate a vessel on the waters of this township if any of the following applies:
1. The person is under the influence of intoxicating liquor or a controlled substance, or both.
2. The person has a blood alcohol content of 0.08 percent or more by weight of alcohol.
3. The person has in his or her body any amount of a controlled substance listed in schedule 1 under section 7212
of the public health code, 1978 PA 368, MCL 333.7212, or a rule promulgated under that section, or of a
controlled substance described in section 7214(a)(iv) of the public health code, 1978 PA 368, MCL 333.7214.
(b) The owner of a vessel or a person in charge or in control of a vessel shall not authorize or knowingly permit the vessel to
be operated on the waters of this township by a person who is under the influence of intoxicating liquor or a controlied
substance, or both, or who has a blood alcohol content of 0.08 percent or more by weight of alcohol.
(c) A person shall not operate a vessel on the waters of this township when, due to the consumption of an intoxicating liquor or
a controlled substance, or both, the person's ability to operate the vessel is visibly impaired. If a person is charged with
violating subsection (a) of this section, a finding of guilty under this subsection may be rendered.

State law reference— Similar provisions, MCL 324.80176, MSA 13A.80176.

Effective Date

This amendment shall become effective no earfier than March 31, 2015 and upon publication in a newspaper of general
circulation within the Charter Township of Van Buren.

THIS ORDINANCE IS HEREBY DECLARED TO HAVE BEEN ADOPTED BY THE TOWNSHIP BOARD OF THE
CHARTER TOWNSHIP OF VAN BUREN, COUNTY OF WAYNE, STATE OF MICHIGAN, AT A REGULAR MEETING, CALLED
AND HELD ON THE day of , 2016.

YEAS:
NAYS:
ABSENT:

| hereby approve the foregoing Ordinance.

Linda Combs, Supervisor Leon Wright, Township Clerk
Supervisor, Charter Township of Van Buren

Adopted:
Published:
Effective:



Sec. 90-79. - Operation of a vessel while under the influence of intoxicating liquors
and/or controlled substances.

(a) A person shall not operate a vessel on the waters of this township if either-any of
the following applies:

(1) The person is under the influence of intoxicating liquor or a controlled
substance, or both.

(2) The person has a blood alcohol content of 0.48-08 percent or more by weight
of alcohol.

(3) The person has in his or her body any amount of a controlled substance listed
in schedule 1 under section 7212 of the public health code, 1978 PA 368, MCL
333.7212. or a rule promulgated under that section, or of a controlled substance
described in section 7214(a)(iv) of the public health code, 1978 PA 368, MCL
333.7214

(b) The owner of a vessel or a person in charge or in control of a vessel shall not
authorize or knowingly permit the vessel to be operated on the waters of this
township by a person who is under the influence of intoxicating liquor or a
controlled substance, or both, or who has a blood alcohol content of 0.40-08
percent or more by weight of alcohol.

(c) A person shall not operate a vessel on the waters of this township when, due to
the consumption of an intoxicating liquor or a controlled substance, or both, the
person's ability to operate the vessel is visibly impaired. If a person is charged
with violating subsection (a) of this section, a finding of guilty under this
subsection may be rendered.

State law reference— Similar provisions, MCL 324.80176, MSA 13A.80176.



Charter Township of Van Buren Agenda Item:

REQU EST FOR WORK STUDY MEETING DATE: 2/16/16

BOARD ACTION BOARD MTG. DATES: 3/15/16
Consent Agenda__ X___ New Business Unfinished Business Public Hearing

ITEM (SUBJECT) Planning Commission Annual Report for 2015

DEPARTMENT Planning & Economic Development

PRESENTER Ron Akers, Director of Planning & Economic Development

PHONE NUMBER 734-699-8913

‘INDIVIDUALS IN
ATTENDANCE (OTHER | N/A
THAN PRESENTER)

Agenda topic

ACTION REQUESTED < |

To consider adopting the Planning Commission Annual Report for 2015, as required by the
Michigan Planning Enabling Act.

BACKGROUND - (SUPPORTING AND REFERENCE DATA, INCLUDE ATTACHMENTS) 1

In accordance with P.A. 33 of 2008, as amended, MCL 125.3801 et seq, Michigan Planning
Enabling Act, please find the attached annual report regarding Planning Commission
activities for 2015. One of the statutory duties of the Planning Commission is to provide an
annual report of their activities to the legislative body of the municipality. I have provided a
table of the decision and public hearing agenda items the Planning Commission has
considered in 2015 and a cover letter which summarizes those agenda items. Please feel
free to contact me with any further questions.

BUDGET IMPLICATION | None
Nexs ey o After adoption the report will be filed with the Clerk’s office.

DEPARTMENT RECOMMENDATION | Approval

COMMITTEE/COMMISSION RECOMMENDATION ! Approval

ATTORNEY RECOMMENDATION ] N/A

(May be subject to Attorney/Client Privilege and not available under FOIA)

, Items Included:

ADDITIONAL REMARKS e Planning Commission Annual Report for 2015

e January 27, 2016 Planning Commission Draft Meeting Minutes

- ’/
APPROVAL OF SUPERVISOR WWW

Revised 8/11/14



Charter Township of Van Buren

BOARD OF TRUSTEES

SUPERVISOR CLERK TREASURER
Linda H. Combs Laon Wright Sha-ry A. Budd
TRUSTEE TRUSTEE TRUSTEE TRUSTEE
Phillip C. Hart Jelirey L. Jabr Brenda J. McClananan Reggie Miller

January 22, 2016
Township Board of Trustees
Charter Township of Van Buren
46425 Tyler Road
Belleville, M1 48111
Subject: Planning Commission Annual Report for 2015

In accordance with P.A. 33 of 2008, as amended, MCL 125.3801 et seq, Michigan Planning Enabling
Act, please find the attached annual report regarding Planning Commission activities for 2015. Please
feel free to contact me if you have any questions. The report is summarized as follows:

Public Hearings: The Planning Commission held eighteen (18) public hearings.

Preliminary Site Plan Approvals: The Planning Commission granted five (5) preliminary site plan
approvals.

Final Site Plan Approvals: The Planning Commission granted seven (7) final site plan approvals.

Special Use Recommendations: The Planning Commission recommended five (5) special use approvals
to the Township Board.

Site Plan Amendments: The Planning Commission granted two (2) site plan amendments.

Temporary Land Use Approvals: The Planning Commission granted six {6) temporary land use permits.

Rezoning Recommendations: The Planning Commission made five (5) rezoning recommendations to
the Township Board.

Zoning Text Amendment Recommendations: The Planning Commission made one (1) zoning text
amendment recommendation to the Township Board.

Tree Removal Permits: The Planning Commission granted one (1) tree removal permit.

PRD Agreement Extensions: The Planning Commission granted one (1) PRD agreement extension.

Respectfully submitted,

Ron Akers, AICP
Director of Planning & Economic Development
Charter Township of Van Buren

46425 Tyler Road, Van Buren Twp., MI 48111-5217 Website: vanburen-mi.org
Telephone 734-699-8900 Fax 734-699-5213



2015 Planning Commision Activities
Meeting Date  Case # Project Name Action Type Action
17142015 14003 “Rezoning 49230 Michigan Ave & 5825 Denton Rd Public Hearing CN/A
1/14/2015  14-019 Belleville Commercial - Retail & Drive Thru- 10705 Belleville Public Hearing N/A
1/14/2015° 14019 . Belleville Commercial - Retail & Drive Thru- 10705 Belleville . Preliminary Site Plan Approved
1/14/2015  14-019 Belleville Commercial - Retail & Drive Thru- 10705 Belleville Recommend Special Use Approval Approved
1/14/2015  14-024 ,Vicforia' Park Site Plan Amendment - Revised Architectural Standards Site Plan Amendment Approved
1/28/2015  14-003 Rezoning 49230 Michigan Ave & 5825 Denton Rd Recommend Rezoning to Township Board Approved
2/11/2015 - 14-030. * Dunkin Donuts Drive Thru'= 10950 Belleville Rd "+ Public Hearing N/A
2/11/2015  14-027 Extension of PRD Agreement for Bedford Cove Subdivision Recommend Extension to Township Board Approved
1 3/11/2015° 14005 " ‘Rezoning for Townplace Suites - 11055 Quirk Rd : Public Hearing “N/A
3/11/2015  15-001 Temporary Land Use USA Fireworks - 10864 Beileville Rd. Public Hearing N/A
1 3/11/2015. -15:002. . Temporary Land Use Phantom Fireworks = 2095 Rawsonville Rd Public Hearing N/A
3/25/2015 N/A Zoning Text Amendment - Allow for Outdoor Dining in C-1 Public Hearing N/A
}'f3/2'5/2'015'f L 15.002 . Temporary Land Use Phantom Fireworks - 2095 Rawsonville Rd Temporary Land Use Approved
3/25/2015  14-030 Dunkin Donuts Drive Thru - 20950 Belleville Rd Preliminary Site Plan Approved
;‘:,3/25‘/,20,15'5 14030 Dunkin Donuts Drive Thru - 10950 Belleville Rd. Recommend Special Use Approvai Approved
4/8/2015 15-002 Rezoning - 51257 W. Huron River Dr. Public Hearing N/A
i /8//20'1,,5“5 15:004 2707 Temporary Land Us,e"USA Fireworks 6020 Denton Rd. Public Hearing N/A
4/8/2015 N/A Zoning Text Amendment - Allow for Outdoor Dining in C-1 Recommend to Township Board Approved
,4/2,2/2}015,‘ . le—'O]O?T‘; : ‘Temporary Land Use TNT Fireworks - 40562 Belleville Rd . Public Hearing N/A
4/22/2015  14-031 Ashley Capntal North Distribution Center - 42000 Ecorse Rd Public Hearing N/A
'4/22/2015  15-002 : : Rezoning - 51257 -W. Huron River.Dr. Recommend Rezoning to Township Board Approved
4/22/2015 Temporary Land Use USA Fireworks - 10864 Belleville Rd Temporary Land Use Approved
aj2272015° 15 * Temporary Land Use USA Fireworks - 6020 Denton Rd. - ‘Temporary Land Use Approved
4/22/2015 Dunkin Donuts Drive Thru - 10950 Belleville Rd Final Site Plan Approval Approved
5132015 - N/A - Rezoning - V125-83-039-99-0009-014 on Tyler Rd Public Hearing N/A
5/13/2015  15-007 Temporary Land Use TNT Fireworks - 40562 Belleville Rd Temporary Land Use Approved
| 5/13/2015 14020 < " Contractors Steel Addition - 48649 Schaoner Dr. ““Final Site Plan Approval Approved
5/13/2015  14-031 Ashiey Capital North Distribution Center - 42000 Ecorse Rd Special Use & Preliminary Site Plan Tabled
5/2’,7/'2,0;151 15:011  Temporary Land.Use Angry Tiger Fireworks -41001 E.'Huron River Dr Public Hearing N/A
5/27/2015  15-006 Tim Hortons Drive Thru - 2141 Rawsonville Rd Public Hearing N/A
5/27/2015° N/A| © . Rezoning - V125:83-039-99:0009-014 on Tyler Rd Recommend Rezoning to Township Board Approved
5/27/2015  14-019 Belleville Commercial - Retail & Drive Thru- 10705 Belleville Final Site Plan Approval Approved
1 6/10/2015"  15:011. = Temporary Land Use Angry Tiger Fireworks = 41001 E: Huron River Dr Temporary Land Use Approved
6/10/2015  15-006 Tim Hortons Drive Thru - 2141 Rawsonville Rd Recommend Special Use Approval Approved
6/10/2015 "15-006,} - Tim Hortons Drive Thiu - 2141 Rawsonville Rd Preliminary Site Plan Approved
6/24/2015  14-016 Clark Gas Station - 15400 Sumpter Rd Final Site Plan Approval Approved
'6/24/2015 14007 - . ‘Menards - V125-83-061-99-0005-721 Final Site Plan Approval Approved
6/24/2015  14-007 Menards V125-83-061-99-0005-721 Tree Removal Permit Approved
27/8/2015 - 15:013 . “'Rezoning - 50081 Mott Rd Public Hearing N/A
7/8/2015 14-025 USA 2 Go & Drive Thru Restaurant - 49230 Michigan Ave & 5825 Denton Rd Public Hearing N/A
: ~7/22/2015 14025 J':' USA'2 Go & Drive Thru Restaurant = 49230 Michigan Ave & 5825 Denton Rd - Recommend Special Use Approval Approved
7/22/2015  14-025 USA2 Go & Dnve Thru Restaurant - 49230 Mlchlgan Ave B 5825 Denton Rd Preliminary Site Plan Approved
'8/12/2015 " 15:013. ‘Rezoning - 50081 MottRd .- Recommend Rezoning to Township Board Approved
8/12/2015  14-005 Rezoning for Townplace Suites - 11055 Quirk Rd Recommend Rezoning to Township Board Tabled
8/26/2015 14005 - Rezoning for Townplace Suites - 11055 Quirk Rd Recormmend Rezoning to Township Board Tabled
9/9/2015 15-014 Trilogy Apartments Pool & Clubhouse Public Hearing N/A
.9/9/2015. - 15014 ** Trilogy Apartments Pool & Clubhouse Recommend Special Use Approval Approved
9/9/2015 15-014 Trilogy Apartments Pool & Clubhouse Preliminary Site Plan Approved
9/23/2015  :14-005 Rezoning for Townplace Suites - 11055 Quirk Rd Public Hearing N/A
9/23/2015  14-005 Rezoning for Townplace Suites - 11055 Quirk Rd Recommend Rezoning to Township Board Approved
110/14/2015  15-015 - Temporary Land Use - Boughan's Haunted Hayride - 15851 Martinsville Rd Temporary Land Use Approved
10/28/2015 14-003 Atchmson Ford Fagade Update - 9800 Belleville Rd Final Site Plan Approval Approved
12/2/2015 15014 : Trilogy Apartments Pool & Clubhouse Final Site Plan Approval Approved

12/9/2015  13-009

Bethany Bibie Church - Site Plan Amendment

Site Plan Amendment

Approved




CHARTER TOWNSHIP OF VAN BUREN
PLANNING COMMISSION
JANUARY 27, 2016
MINUTES - Draft

Chairperson Thompson called the meeting to order at 7:31 p.m.

ROLL CALL:

Present: Kelley, McKenna, Budd, Boynton, Jackson and Thompson.
Excused: Franzoi.

Staff: Deputy Director Best and Secretary Harman.

Planning Representatives: McKenna Associate, Patrick Sloan.
Audience: Five (5).

APPROVAL OF AGENDA:

Motion Boynton, Kelley second to approve the agenda of January 27, 2016 as presented. Motion
Carried.

APPROVAL OF MINUTES:
Motion Kelley, Boynton second to approve the special meeting minutes from December 2, 2015 and
regular meeting minutes from December 9, 2015 as presented. Motion Carried.

CORRESPONDENCE: None.

NEW BUSINESS:
ITEM#1 15-014 Site Plan Amendment

TITLE: THE APPLICANT, TRILOGY RESIDENCES, LLC, IS REQUESTING AN AMENDMENT
TO THEIR APPROVED SITE PLAN FOR THE CONSTRUCTION OF A CLUBHOUSE
AND SWIMMING POOL IN THE SAME AREA. THE PROPOSED CLUBHOUSE AND
SWIMMING POOL, WHICH ARE ACCESSARY TO THE EXISTING APARTMENT
HOUSES, ARE SPECIAL LAND USES IN THE RM, MULTIPLE FAMILY RESIDENTIAL
ZONING DISTRICT. A SPECIAL LAND USE PERMIT FOR THIS PROJECT WAS
APPROVED BY THE TOWNSHIP BOARD OF TRUSTEES ON OCTOBER 20, 2015.

LOCATION: PARCEL TAX ID NUMBER V-125-83-056-99-0019-001, ALSO KNOWN AS 41500
BELLRIDGE BOULEVARD, IS THE SUBJECT OF THIS HEARING. THE SITE IS
LOCATED ON THE WEST SITE OF INDEPENDENCE LANE, NORTH OF THE 1-94
SERVICE DRIVE.

Deputy Director Best discussed the site plan amendments requested by the applicant that are to
reduce the size of the swimming pool by almost half the size, change the shape of the hot tub from
round to square and an addition of 2 feet to the size of the storage shed.

The applicant expressed the smaller size to the pool to be more manageable and the need for
additional storage space by increasing the storage shed size.



PC Minutes 1-27-16
Page 2 of 3

No comments from the commission or the audience.

Motion Kelley, Budd second to approve the amendment of the site plan to allow a smaller pool
(1,200 sq. ft.), square shaped hot tub and add two (2) feet added to the storage shed, site located at
41500 Bellridge Boulevard referencing Director Akers review letter dated 1-22-16. Motion Carried.
(Letter attached)

ITEM # 2 MEDICAL MARIHUANA ZONING ORDINANCE AMENDMENT

Patrick Sloan of McKenna Associates discussed the purpose of the medical marihuana moratium, the
subcommittee work involved, a tour of a dispensary in Ypsilanti and the medical marihuana zoning
ordinance amendment presented in his review letter dated 1-22-16 recommending the Planning
Commission schedule a public hearing for February 24, 2016.

Commissioners discussed the application process for growers/dispensaries, the tour of the Ypsilanti
dispensary, how often dispensaries are inspected, officer’s relationship with the caregivers and facility
appearance.

A public hearing for medical marihuana cultivation facilities will be scheduled for the first Planning
Commission meeting in March.

ITEM #3 YEAR END REPORT

Deputy Director Best presented the Year End Report prepared by Director Akers for the commission’s
review and approval.

No comments from the Commission or the audience.

Motion Boynton, Kelley second to accept, approve and file the Year End Report prepared by staff.
Motion Carried.

ITEM #4 PUBLIC OUTREACH AND TIME TABLE FOR LAKE SHORE ZONING ORDINANCE
AMENDMENT

Deputy Director Best discussed the schedule for the Lakeshore Ordinance outreach to the public:
Lakeshore Ordinance Public Informational Meeting — February 17, 2016 at 7:00 p.m.

Lakeshore Ordinance Open House — February 22 and 23, 2016 from 12:00 p.m. —4:00 p.m.

Lakeshore Ordinance One on One Informational Meetings — February 22 and 23, 2016 from 6:00 p.m.
—9:00 p.m. _

Lakeshore Ordinance Public Hearing at the Planning Commission — February 24, 2016 at 7:30 p.m.

Director McCracken will air the Lakeshore Ordinance PowerPoint presentation on VBTV12 and the
paper of record will have the Lakeshore Ordinance outreach schedule published.



PC Minutes 1-27-16
Page 3 0of3

GENERAL DISCUSSION:

Chairperson Thompson announced Commissioner McKenna is stepping down from the Planning
Commission. Commissioners commended McKenna for his many years of service and for being an
asset to the Planning Commission. Commissioner McKenna will be serving as an alternate to the
Board of Zoning Appeals and Commissioner Kelley is stepping in to serve as the Planning Commission
representative to the Board of Zoning Appeals.

Motion Boynton, McKenna second to adjourn at 8:26 p.m. Motion Carried.

Respectfully submitted,

Christina Harman
Recording Secretary



Charter Township of Van Buren Agenda Ttem:

WORK STUDY MEETING

REQUEST FOR DATE: 2-16-16

BOARD ACTION BOARD MEETING DATE: 3-01-16
Consent Agenda_X _ New Business___ ' Unfinished Business Public Hearing

ITEM (SUBJECT) Planning Commission Appointment

DEPARTMENT Supervisor’s Office

PRESENTER Supervisor Combs

PHONE NUMBER 734-699-8910

INDIVIDUALS IN .

ATTENDANCE (OTHER

THAN PRESENTER)

Agenda topic

ACTION REQUESTED

To consider the éppointment of Medina Atchinson to the Planning Commission with a term .
expiring on 10-1-2017, completing Robert McKenna's term.

BACKGROUND — (SUPPORTING AND REFERENCE DATA, INCLUDE ATTACHMENTS)

Ms. Atchinson has been a member of the Board of Zoning Appeals since 2013. She has
indicated her desire to continue serving her community by being a member of the Planning
Commission. Ms. Atchinson has been an asset to the Board of Zoning Appeals Board and .
will continue to be an asset to the Planning Commission.

| BUDGET IMPLICATION NA

IMPLEMENTATION
NEXT STEP -

DEPARTMENT RECOMMENDATION Approval by Township Board

COMMITTEE/COMMISSION RECOMMENDATION

ATTORNEY RECOMMENDATION NA

: (May be subject to Attorney/Client Privilege and not available under FOIA)

| ADDITIONAL REMARKS = None

; N ¥ n :
APPROVAL OF SUPERVISOR C)Q/Mbé/

Revised 7/9/13



Charter Township of Van Buren  agenda rtem:

WORK STUDY MEETING

REQUEST FOR DATE: 2-16-16
BOARD ACTION . BOARD MEETING DATE: 3-1-16
Consent Agenda_X __ New Business_ Unfinished Business___ Public Hearing
ITEM (SUBJECT) Board of Zoning Appeals Appointment
DEPARTMENT Supervisor’s Office
PRESENTER Supervisor Combs
PHONE NUMBER 734-699-8910
INDIVIDUALS IN
ATTENDANCE (OTHER
THAN PRESENTER)

Agenda topic
ACTION REQUESTED

Consider the appointment of Robert McKenna as a Full Member of the Board of Zoning
Appeals with a term expiring 12-1-2016, completing Medina Atchinson’s term.

{ BACKGROUND — (SUPPORTING AND REFERENCE DATA, INCLUDE ATTACHMENTS) -

Mr. McKenna has been a long-serving member of the Planning Commission and the Board
of Zoning Appeals (BZA). He has recently resigned from the Planning Commission and
indicated an interest in continuing to serve on the Board of Zoning Appeals (BZA). Mr.
McKenna has contributed greatly to this committee and will continue to serve the
community well in this capacity.

BUDGET IMPLICATION ~ | NA

IMPLEMENTATION
NEXT STEP

!
DEPARTMENT RECOMMENDATION | Approval

COMMITTEE/COMMISSION RECOMMENDATION

ATTORNEY RECOMMENDATION NA

| (May be subject to Attorney/Client Privilege and not available under FOIA)

} ADDITIONAL REMARKS K None P
; i / ’ /. o

APPROVAL OF SUPERVISOR /%WM/

Revised 7/9/13



Charter Township of Van Buren Agenda Item:

REQU EST FOR WORK STUDY MEETING DATE: 2/16/16
BOARD ACTION BOARD MTG. DATES: 3/15/16
Consent Agenda__X___ New Business_____ Unfinished Business Public Hearing
ITEM (SUBJECT) 2016 Planning Fee Schedule — Variance Fee Revision
DEPARTMENT Planning & Economic Development
PRESENTER Ron Akers, Director of Planning & Economic Development
PHONE NUMBER 734-699-8913
INDIVIDUALS IN )
ATTENDANCE (OTHER | N/A
THAN PRESENTER)

Agenda topic
ACTION REQUESTED |

To consider amending the 2016 Planning Fee Schedule to reduce the amount charged for
variance review fees from $1000 to $200 for Single Family Residential, Agricultural, and
Public & $350 for Multi — Family Residential, Commercial, and Industrial.

BACKGROUND ~ (SUPPORTING AND REFERENCE DATA, INCLUDE ATTACHMENTS) l

I was asked at a work study meeting in December 2015 to review and revise the 2016 Planning
Fee Schedule to ensure our current fees for the Board of Zoning Appeals were in line with other
communities in the surrounding area. I have attached a revised version of the fee schedule and a
letter which outlines my analysis and recommendations regarding the variance review fee
reduction.

After review of adjacent community’s fees and the cost to conduct BZA meetings, I am
recommending reducing the amount we charge for variance review fees from $1,000 to $200 for
Single Family Residential, Agricultural, and Public Uses & $350 for Multi — Family
Residential, Commercial, and Industrial Uses.

BUDGET IMPLICATION | Minor. See attached report.

NExtsTEP \ None, after adoption this will be the current fee schedule.

DEPARTMENT RECOMMENDATION | Approval

COMMITTEE/COMMISSION RECOMMENDATION | N/A

ATTORNEY RECOMMENDATION l N/A
(May be subject to Attorney/Client Privilege and not available under FOIA)
ADDITIONAL REMARKS ! None,

/.- f) .
APPROVAL OF SUPERVISOR é%/ Legnad—

Revised 8/11/14



Charter Township of Van Buren

BOARD OF TRUSTEES

SUPERVISOR CLERK TREASURER
Linda H. Combs teon Wright Sha-ry A. Budd
TRUSTEE TRUSTEE TRUSTEE TRUSTEE
Phillip C. Harl Jetirey L. Jahr Brenda J. McClananan Reggie Miller

February 8, 2016
Board of Trustees
Charter Township of Van Buren
46425 Tyler Road
Belleville, M1 48111
Subject: 2016 Planning Fee Schedule — Variance Fee Revision

Honorable Trustees,

| was asked at a work study meeting in December 2015 to review and revise the Planning Fee Schedule to
ensure our current fees for the Board of Zoning Appeals were in line with other communities in the
surrounding area. The following is an analysis of that review:

Fee Analysis

| looked at eight (8) different communities to evaluate our current fees and determine if the fees we are
charging are similar. These communities include our surrounding neighbors which are Canton Township,
the City of Romulus, Sumpter Township, and Ypsilanti Township. Additionally I included communities from
Oakland County (Auburn Hills), Livingston County (Genoa Township), Monroe County (Bedford Township),
and Macomb County (Chesterfield Township). | did not include an additional community from Washtenaw
County because a Washtenaw County community (Ypsilanti Township) was already included in the analysis.
These communities were selected as they had a similar size population to Van Buren Township. The
following are the results of this review:

Municipality Single Family Residential Fee Non-Single Family Residential
Van Buren Township $1000 $1000
Canton Township $200 $350
City of Romulus $100 $350
Ypsilanti Township $100 $250
Sumpter Township $300 $300
City of Auburn Hills $250 $1,030
Genoa Township $125 $300
Chesterfield Township $250 $400
Bedford Township $275 $275
Average (Not including VBT) $200 $420
Average of Adjacent Municipalities $175 $312

Based on this analysis, on average the Township has charged a substantially higher amount for variance
reviews than any of the comparable communities evaluated. In the current fee schedule we charge $500
for administrative costs and $500 for consultant fees.

46425 Tyler Road, Van Buren Twp., MI148111-5217 Website: vanburen—mi.o‘rg
Telephone 734-699-8900 Fax 734-699-5213



Cost Analysis

The Board of Zoning Appeals has several direct and indirect costs associated with their meetings. These
costs include per diem fees for members of the BZA, staff time, consultant fees, electricity, etc. For this
analysis 1 will only look at the direct costs of the BZA. The direct costs include, per diem fees, staff time,
consultant fees, and publication costs. These costs can be broken down as follows:

Cost Type Fee

Per Diem $180

Recording Secretary 1.5 of hourly wage min two (2) hours approximately $70

Consultant Fees $245.12 per variance + $100.44 per hour for attendance. Minimum ~ $446
Publication Costs $S90

Minimum Total ~ Cost $786

Min. Total ~ Cost Less Consult  $340
Please note that these costs do not include the Director’s or Deputy Director’s time.

Process Adjustments

Based on this analysis, the Planning & Economic Development Department will no longer use consultants to
review variance requests. Those reviews will be conducted in house by myself or Deputy Director Best. This
should provide cost savings for the applicants with regard to variance reviews.

Budget Implications and Recommendation

Based on this analysis, my recommendation is that the Township Board adopt a fee schedule with the
variance review fee set at $200 for Single Family Residential, Agricultural, & Public Uses and $350 for
Multi-Family Residential, Commercial, & Industrial uses. These fee amounts are comparable to adjacent
communities and allow for the Township to recover a substantial portion of our cost.

In 2015, the BZA reviewed three (3) variance requests which resulted in $1,500 in revenue for the Township
(exclusive of revenue collected for consultants). If the proposed new fees were used in 2015, the revenue
collected would be reduced by $750. This change in fees should have a fairly minor impact on the budget as
we do not typically see many variance requests throughout the year and revenues received from variances
make up a small percentage of planning & building revenue. Should the Board members have any
additional questions, please feel free to contact me at 734-699-8913 or by e-mail at rakers@vanburen-
mi.org.

Respectfully submitted,

/Zm/acQ D, P

Ron Akers, AICP
Director of Planning & Economic Development
Charter Township of Van Buren

46425 Tyler Road, Van Buren Twp., MI 48111-5217 Website: vanburen-mi.org
Telephone 734-699-8900 Fax 734-699-5213



Charter Township of Van Buren
2016 Planning Fee Schedule - Revised

Supersedes all prior Fee Schedule(s) upon approval with an effective date of March 15, 2016

|To Fees Per Acre Fee  |Unit/Lot/Tree Fee
$600.00 $700.00 $30.00
Conditional Zoning Amendment , Reviews, RezoningContract
and Conditions $1,500.00 $1,500.00 $30.00
Additional Reviews by Consultant Cost +20%
Special Land Use (new developments) $800.00 $700.00 $30.00
Special Land Use (existing building, no site changes) $500.00 $500.00 $30.00
Concept Plan Review Only $350.00 $350.00
* Additional Reviews by Consultant Cost + 20%
Engineering Concept Plan Review Only $500.00 $25.00
Site Plan Review- NON Residential
Commercial Development $2,500.00 $500.00 $150.00
Industrial Development $2,500.00 $500.00 $150.00
Public or Semi-public Development $450.00{ $ 150.00
Adminstrative Review (Re-occupancy, building additions, site $400.00 Minor Change
changes to Existing Use) $1,250.00 $500.00]Major/New Structure
*Additional Reviews by Consultant Cost + 20%
Initial Engineering Deposit $4,000.00 $25.00
Site Plan Review- Residential
Site Condominium $2,500.00 $455.00 $30.00
Cluster Housing Development (PRD) $4,000.00 $465.00 $30.00
Multiple Family $3,000.00 $400.00 $10.50
Mobile Home Park $3,000.00 $600.00 $10.50
Condominium, PRD, Subdivision Documents Cost + 20%
*Additional Reviews by Consultant Cost + 20%
Initial Engineering Deposit $4,000.00 $25.00
Dev. Instigated Rev. Approved Plat, Archetechual Rev.
Existing Developments $750.00 $750.00 $15.00
Subdivision/Plat Review
Sketch Plan Review $400.00 $350.00 $ 30.00
Site Plan Review (Tent. Preliminary Plat) $2,000.00 $700.00 $30.00
Preliminary Plat Review $600.00 $500.00 $15.50
Final Plat Review $700.00 $600.00 $15.50
*Addditional Reviews by Consultant Cost + 20%
Initial Engineering Deposit $4,000.00 $25.00
Special Meetings
Expedited Review 150% Cost Cost + 150%
Planning Commission $560.00 Cost +20%
Board of Zoning Appeals (Single Family Res.) $400.00 $350.00
Board of Zoning Appeals (Non- Res./Multiple) $400.00 $350.00
Other Fees
Variance Review - Single Family Residential & Agricultural $200.00 Cost
Variance Review - Multi-Family, Commercial, & Industrial $350.00 Cost
Zoning Verification $75.00
Replat/Change to Master Deed $250.00 $250.00 $75.00
Woodland/Tree Removal $350.00 $700.00 $65.00 $3.00
Tree Replacement (per-tree) $350.00
Lot Split Review $75.00 $350.00
Accessory Structure Modification $250.00
Fire Department Site Plan Review $400.00
Temporary Land Use/Special Event Permit $1,250.00
Grass & Weeds Mowing / Blight / Property Maintenance
Administration Fee (Ordinance) Cost + $100
Developer Initiated Master Plan or Zoning Amendments to
Text and Maps $1,500.00 Cost +20%

*Consultant review fees include the initial review. Any additional reviews shall be charged at Cost + 20%



Charter Township of Van Buren agendaem:

Work Study: 2-16-16
Board Meeting Date: 2-16-16

REQUEST FOR
BOARD ACTION

X Consent Agenda New Business Unfinished Business Public Hearing

ITEM (SUBJECT) Planning Commission appointments to the Board of Zoning Appeals (BZA)

DEPARTMENT Treasurer

PRESENTER Treasurer Sharry Budd

'PHONE NUMBER

INDIVIDUALS IN
ATTENDANCE (OTHER
THAN PRESENTER)

Agenda topic

ACTION REQUESTED:

To approve the appointmeﬁ"cn”ﬁo"fwl?}}%n Kell.éAywto the BZA as the Plannmg (f&ﬁmission representativ«eu
with a term to expire 10-1-2017 and the appointment of Don Boynton as the alternate to the BZA
for the Planning Commission with a term to expire 10-1-2018.

BACKGROUND ~ (SUPPORTING AND REFERENCE DATA, INCLUDE ATTACHMENTS)

The Planning Commission recommends Bryon Kelley as the representative from the Planning
Commission and in Mr. Kelley’s absent Don Boynton would serve as the alternate.

BUDGET IMPLICATION

IMPLEMENTATION
NEXT STEP

DEPARTMENT RECOMMENDATION | Approval

CbMMITTEEI COMMISSION RECOMMENDATION

ATTORNEY RECOMMENDATION |
(May be subject to Attorney/Client Privilege and not available under FOIA)

‘ADDITIONAL REMARKS f / /
i yan e

APPROVAL OF SUPERVISORjﬁ/




PC Minutes 1-27-16 | ‘

Page3of3

-~ Chairperson Thompson announced- Commissioner- McKenna- is: steppmg down from-the-Planning -

..GENERAL DISCUSSION: - R e e
_Commission._ Commissioners commended McKenna_for_his_many years of service_and_for_being.an.. ____

- asset to the Plannmg Commission. Commissioner McKenna will be serving as an alternate to the

representative to the Board of Zoning Appeals.

Motion Boynton, McKenna second to adjourn at 8:26 p.m. Motion Carried.

“Respectfully submitted,

Christina Harman

~-——Board-of Zoning Appeals-and-ECommissioner Kelley is-stepping-in-to-serve-as-the- Plannlng Commission——--—-
|
~ Recording Secretary ;

|
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